
Paint and Polish Classroom Technology Status Report 
 
Project Sponsor UMaine Campus 
Project Manager Angela Cook 
Report Date August 31, 2017 

 Actual Go-Live Date   August 28, 2016 
Approved Budget $497,250 from CFTF 
Project % Complete  90% 
Overall Project Health Schedule  Budget   Scope   Quality  
 
Project Description 
This project involved renovations to forty-five existing classrooms during the summer of 2017 across the UMaine 
Campus, including the Darling Marine and Hutchinson Centers. The renovations consisted of facilities work, classroom 
technology, and infrastructure updates.  The following groups will participate in this effort:  UMaine Campus IT Officer, 
Campus Services, Classroom Technology and Networkmaine teams, Facilities Management, Provost’s Office, Office of 
Student Records, Center for Innovation in Teaching and Learning (CITL), and other campus stakeholders. 
 
Project Status Summary 

Aubert 354 
IT Description:  Replace Polycom, install new monitors, install new cameras, install touch panel 
controller, rewire 

■ Install 75% completed 
○ New controller needs to be installed and configured  

Balentine 100 
  IT Description:  Speakers installed to improve audio 

■ Project completed 
Barrows 119  

  IT Description:  Speakers installed to improve audio 
■ Project completed 

 Barrows 123  
  IT Description:  Speakers installed to improve audio 

■ Project completed 
 Barrows 125  
  IT Description:  Speakers installed to improve audio 

■ Project completed 
 Barrows 130  
  IT Description:  Speakers installed to improve audio 

■ Project completed 
 Barrows 131 
  IT Description:  Speakers installed to improve audio 

■ Project completed 
 Barrows 133 
  IT Description:  Speakers installed to improve audio 

■ Project completed 
 Bennett 215 
  IT Description:  Projector, button controller, connection plate, speakers and amplifier installed 

■ Project completed 
Boardman 116 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project completed 

Boardman 118 



IT Description:  Projector, button controller, laptop VGA and HDMI connection plate, speakers and 
amplifier installed   

■ Project 75% completed 
○ 8’ screen to be installed in place of the smaller screen 

Colvin 401 
IT Description:  Monitor, button controller, connection plate and audio 

■ Project completed 
 Darling Marine Center 

■ Project in process 
○ Work to be scheduled potentially during the week of September 11, confirming with the site 

and the vendor 
DPC 107 

IT Description:  Instructor’s station, Projector, button controller, connection plate, switcher, speakers, 
and AppleTV 

■ Project 90% completed 
○ Awaiting instructor’s station 

DPC 115 
IT Description:  Instructor’s station, Dual projectors, touch panel controller, connection plate, switcher, 
speakers, and AppleTV 

■ Project 90% completed 
○ Awaiting instructor’s station 

DPC 117 
IT Description:  Instructor’s station, Projector, controller, connection plate, switcher, speakers, and 
AppleTV 

■ Project 90% completed 
○ Awaiting instructor’s station 

Dunn 315 
IT Description:  Projector, button controller, connection plate, speakers and amplifier 

■ Project completed 
Dunn 316 

IT Description:  Projector, button controller, connection plate, speakers and amplifier 
■ Project completed 

Estabrooke 130 
IT Description:  Fully integrate AppleTV into system, modify touch panel controls, additional lectern 
space for instructors, mobile instructor’s lectern and chair 

■ Project 75% completed 
○ Awaiting mobile instructor’s lectern and chair  

Estabrooke 152 
IT Description:  Projector, button controller, connection plate, speakers and amplifier 

■ Project completed 
Hitchner 157 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project 48% completed 

○ Schedule getting into the room to install 
 Hutchinson Center 138ABC 

■ Project in process, installers are on location 
IT Description:  Full system upgrade including new projectors, an additional monitor to improve 
audience viewing, new touch panel control system, new projection screen to allow for 4 separate 
configurations, and 3 newer model AppleTV’s 

Jenness 102 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project completed 
Jenness 104 



IT Description: Speakers and amplifier installed to improve audio 
■ Project completed 

Jenness 108 
IT Description: Speakers and amplifier installed to improve audio 

■ Project completed 
Lengyel 127 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project 48% completed 

○ Awaiting installation 
Libby 220 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project 48% completed 

○ Awaiting installation 
Little 110 

IT Description:  Complete classroom technology overhaul--Instructor’s station, Projector, touch panel 
controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection screen, 
cameras, podium microphone, lapel microphone, speakers, and amplifier  

■ Project 90% completed 
○ Computer to be imaged and installed 

Little 120 
IT Description:  Complete classroom technology overhaul--Instructor’s station, Dual projectors, touch 
panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection 
screen, cameras, podium microphone, lapel microphone, speakers, and amplifier  
Please note: The dual projectors are mirrored.  This is for improved line of sight for students because of 
the configuration of the space.  

■ Project 90% completed 
○ Computer to be imaged and installed 

Lord 200 
IT Description:  Dual projectors, touch panel controller, switcher, connection for laptop VGA and laptop 
HDMI, instructor’s Mac mini, speakers and amplifier 

■ Project completed 
Merrill 228A 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project completed 

Murray 102 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project 48% completed 
○ Awaiting installation 

Murray 106 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project 48% completed 
○ Awaiting installation 

North Stevens 235 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project 48% completed 
○ Awaiting installation 

Nutting 100 
IT Description:  Complete classroom technology overhaul--Instructor’s station, Projector, touch panel 
controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection screen, 
cameras, podium microphone, lapel microphone, speakers, and amplifier  
Note: There is a phase 2 of this project to integrate lighting control into the touch panel controller, core 
drill in the floor for networking and power 

■ Project completed 



Rogers 206 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project completed 
ROTC Army 106 

IT Description:  Instructor’s station, interactive projector, button controller, laptop VGA and HDMI 
connection plate and audio 

■ Project 75% completed 
○ Awaiting instructor’s station 
○ Computer to be imaged and installed 

ROTC Army 110 
IT Description:  Instructor’s station, interactive projector, button controller, laptop VGA and HDMI 
connection plate, USB camera, instructor’s PC, microphones and audio 

■ Project 75% completed 
○ Awaiting instructor’s station 
○ Computer to be imaged and installed 

ROTC Navy 201 
IT Description:  Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB 
camera, instructor’s PC, microphones and audio   

■ Project 48% completed 
○ Awaiting Interactive monitor arrival 
○ Installation of Interactive monitor 
○ Computer to be imaged and installed 
○ Awaiting hardware rack arrival 

ROTC Navy 203 
IT Description:  Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB 
camera, instructor’s PC, microphones and audio   

■ Project 48% completed 
○ Awaiting Interactive monitor arrival 
○ Installation of Interactive monitor 
○ Computer to be imaged and installed 
○ Awaiting hardware rack arrival 

Shibles 217 
IT Description:  Speakers and amplifier installed to improve audio 

■ Project completed 
Shibles 313 

IT Description:  Projector, button controller, laptop VGA and HDMI connection plate and audio 
■ Project completed 

 
Shibles 316 

IT Description:  Speakers and amplifier installed to improve audio 
■ Project completed 

 
South Stevens 106D 

IT Description:  Web conferencing, Monitor, button controller, laptop VGA and HDMI connection plate, 
USB camera, instructor’s PC and audio 

■ Project 75% completed 
○ Awaiting rack furniture 
○ Computer to be imaged and installed 

 
Recent Decisions 

● Addition of a mobile instructor’s lectern and chair in Estabrooke 130 
● Change to the programming in Estabrooke 130 to include Student Breakout button so that individual 

stations go to individual monitors 



● Addition of a touch panel controller to Darling Marine Center Library videoconferencing installation 
 
Follow-up Activities in Progress:  

● Estabrooke 130 
■ Modification to controller to simplify student content sent to student monitors 
■ Addition of a mobile instructor’s lectern 
■ Instructor’s chair that raises and lowers 

● Aubert 354 
■ In the process of scheduling the vendor to come back and install the larger touch panel and requested 

configuration 
● Darling Marine Center 

■ In the process of scheduling the vendor to install large touch panel and requested configuration 
● Hutchinson Center 

■ Installation is in progress, we will continue to follow up with vendor to accommodate requests for the 
system 

Budget Status: 
● We are on target with the budget but that will not be confirmed until after all PO’s and purchases have been 

encumbered and closed. 
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