Task	Appointees	Anticipated Start Date Actual Start Date	Anticipated Completion Date Actual Completion Date	<b>10</b>   11 12 13 14 15 16 <b>17</b>   18	January 19 20 21 22 23 <b>24</b> 25 2	6 27 28 29 30 <b>31</b> 1 2	2 3 4 5 6 <b>7</b>	Febr 8 9 10 11 12 13 <b>14</b>	uary 15 16 17 18 19 20 <b>2</b> 1	22 23 24 25 26 27 <b>28</b>	1 2 3 4 5 6	7 8 9 10 11 12	March 13 <b>14</b> 15 16 17 18 19	9 20 <b>21</b> 22 23 24 25	26 27 <b>28</b> 29 30	31 1 2 3 4	5 6 7 8 9 10 1	April 1 12 13 14 15 16	17 18 19 20 21	22 23 24 <b>25</b> 26 27	28 29 30 1 2	May 2 3 4 5
Material Acquisition		January 10, 2011	Fahruani 2 2011																			
Sanitary Medication Bag	Wade	January 10, 2011 January 10, 2011	February 2, 2011  January 10, 2011  February 2, 2011																			
Hand Wheel	Wade	January 10, 2011 January 10, 2011 January 10, 2011	February 2, 2011 February 5, 2011 February 2, 2011																			
Roller Bearings	Wade	January 10, 2011  January 10, 2011  January 10, 2011	February 5, 2011  February 5, 2011  February 2, 2011																			
Spur Gear	Wade	January 10, 2011 January 10, 2011	February 5, 2011 February 2, 2011																			
Rack Gear Steel Shafting	Wade Wade	January 10, 2011 January 10, 2011	February 5, 2011 February 2, 2011																			
Acrylic Sheets	Wade	January 10, 2011 January 10, 2011	February 5, 2011 February 2, 2011																			
3/8-16 x 2 SHCS	Wade	January 10, 2011 January 10, 2011	February 5, 2011 February 2, 2011																			
1/4-20 x 7/8 SHCS	Wade	January 10, 2011  January 10, 2011	January 15, 2011  February 2, 2011																			
1/4-20 x 5/8 SHCS	Wade	January 10, 2011 January 10, 2011 January 10, 2011	January 15, 2011 February 2, 2011 February 5, 2011																			
#10-32 x 1/2 FHCS	Wade	January 10, 2011  January 10, 2011  January 10, 2011	February 2, 2011  February 2, 2011  January 15, 2011																			
#10-32 x 1/4 FHCS	Wade	January 10, 2011 January 10, 2011	February 2, 2011  January 15, 2011																			
#8-32 x 3/8 FHCS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 January 15, 2011																			
#8-32 x 1/4 SHCS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 January 15, 2011																			
#8-32 x 1/4 PHS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 January 15, 2011																			
#6-32 x 3/16 SS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 January 15, 2011																			
#4-40 x 1/2 SHCS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 January 15, 2011																			
#3-48 x 1/4 FHCS	Wade	January 10, 2011 January 10, 2011	February 2, 2011 February 5, 2011																			
1/4 x 3/4 Dowel Pin	Wade	January 10, 2011 January 10, 2011	February 2, 2011  January 15, 2011																			
1/4" Aluminum Jig Plate	Wade	January 10, 2011 January 10, 2011	February 2, 2011  January 17, 2011  February 2, 2011																			
1-1/2" OD Aluminum Shafting	Wade	January 10, 2011  January 10, 2011  January 10, 2011	February 2, 2011  January 17, 2011  February 2, 2011																			
3/4" OD Aluminum Shafting	Wade	January 10, 2011  January 10, 2011  January 10, 2011	January 17, 2011 February 2, 2011																			
Complete BOM	Adam, Wade	January 10, 2011 January 10, 2011	February 5, 2011 February 5, 2011																			
Component Fabrication  Carriago Drive Back, Plus A 16.1	Zock D	February 3, 2011	February 16, 2011																			
Carriage Drive Rack, Blue-A-16-1	Zach, Bernie	February 15, 2011 February 3, 2011	February 15, 2011 February 16, 2011																			
Pinion Gear, Blue-A-17-1	Zach, Bernie	February 8 ,2011 February 3, 2011	February 8, 2011 February 16, 2011																			
Handwheel Key, Blue-A-19,1  Back Upright, Blue-A-20-1	Zach, Bernie Zach, Bernie	February 8 ,2011 February 3, 2011	February 14, 2011 February 16, 2011																			
Front Upright, Blue-A-21-1	Zach, Bernie Zach, Bernie	January 21, 2011 February 3, 2011	February 11, 2011 February 16, 2011																			
Large Side Cover (2), Blue-A-22-1	Zach, Bernie	January 21, 2011 February 3, 2011	February 11, 2011 February 16, 2011																			
Small Side Cover (2), Blue-A-23-1	Zach, Bernie	February 21, 2011  February 3, 2011	February 22, 2011 February 16, 2011																			
Base Plate, Blue-A-24-1	Zach, Bernie	February 21, 2011 February 3, 2011 January 14, 2011	February 22, 2011  February 16, 2011  January 24, 2011																			
Carriage Rail, Blue-A-25-1	Zach, Bernie	February 3, 2011  January 24, 2011	February 16, 2011  January 25, 2011																			
Carriage, Blue-A-26-1	Zach, Bernie	February 3, 2011 February 12, 2011	February 16, 2011 February, 18, 2011																			
Wide Bearing, Blue-A-27-1	Zach, Bernie	February 3, 2011 February 14, 2011	February 16, 2011 February 14, 2011																			
Narrow Bearing (2), Blue-A-28-1	Zach, Bernie	February 3, 2011 February 14, 2011	February 16, 2011 February 14, 2011																			
Roller Guide, Blue-A-29-1	Zach, Bernie	February 3, 2011 February 14, 2011	February 16, 2011 February 15, 2011																			
Guide Bushing, Blue-A-30-1	Zach, Bernie	February 3, 2011 February 2, 2011	February 16, 2011 February 3, 2011																			
Spring Pivot, Blue-A-31-1	Zach, Bernie	February 3, 2011 February 7, 2011	February 16, 2011 February 7, 2011																			
Spring Bearing, Blue-A-32-1	Zach, Bernie	February 3, 2011 February 7, 2011	February 16, 2011 February 7, 2011																			
Anvil Spring, Blue-A-33-1	Zach, Bernie	February 3, 2011 February 10, 2011	February 16, 2011 February 11, 2011																			
Roller, Blue-A-34-1	Zach, Bernie	February 3, 2011 January 11, 2011	February 16, 2011  January 20, 2011  February 16, 2011																			
Wide Spacer, Blue-A-35-1	Zach, Bernie	February 3, 2011 February 12, 2011 February 3, 2011	February 16, 2011  February 13, 2011  February 16, 2011																			
Narrow Spacer, Blue-A-36-1	Zach, Bernie	February 12, 2011 February 3, 2011	February 13, 2011 February 16, 2011																			
Roller Axel, Blue-A-37-1	Zach, Bernie	February 6, 2011 February 3, 2011	February 9, 2011 February 16, 2011																			
Pinion Shaft, Blue-A-38-1 Grip Handle, Blue-A-39-1	Zach, Bernie Zach, Bernie	February 5, 2011 February 3, 2011	February 8, 2011 February 16, 2011																			
Grip Handle, Blue-A-39-1 Grip Cover, Blue-A-40-1	Zach, Bernie Zach, Bernie	February 25, 2011 February 3, 2011	February 25, 2011 February 16, 2011																			
Eccentric Bushing, Blue-A-41-1	Zach, Bernie Zach, Bernie	February 15, 2011 February 3, 2011	February 16, 2011 February 16, 2011																			
Base Plate Riser (2), Blue-A-42-1	Zach, Bernie Zach, Bernie	January 31, 2011  February 3, 2011	February 17, 2011  February 16, 2011																			
Component Integration	,	March 1, 2011	March 2, 2011																			
Weld Pinion Assembly	Bernie	February 17, 2011 February 10, 2011	February 20, 2011 February 10, 2011																			
Top Level Prototype Assembly	Adam, Zach	February 10, 2011  February 17, 2011  February 22, 2011	February 10, 2011  February 24, 2011  March 14, 2011																			
Beta Testing	All	February 17, 2011  March 14, 2011	February 24, 2011  March 16, 2011																			
CAD Revisions	Adam, Zach	February 22, 2011 March 12, 2011	March 16, 2011 March 29, 2011																			
Drawing Revisions	Adam	February 22, 1011 March 25, 2011	March 16, 2011 April 13, 2011																			
Component Rework	Zach, Bernie	March 15, 2011 March 15, 2011	April 4, 2011 March 26, 2011																			
Top Level Reworked Assembly	Adam, Zach	March 26, 2011 March 22, 2011	May 2, 2011 April 1, 2011																			
Submit Final Assembly	Zach, Bernie	April 29, 2011 May 2, 2011	May 2, 2011 May 2, 2011																			
Media and Publicity																						
Customer Interviews	Craig, Wade	January 10, 2011 January 10, 2011	February 2, 2011 April 5, 2011																			
Rendered Assembly Images	Adam	January 10, 2011 January 10, 2011	April 25, 2011 April 27, 2011																			
Assembly Animations	Adam	January 10, 2011 January 10, 2011	April 25, 2011 February 12, 2011																			
Website Information	Adam, Craig	January 10, 2011  January 10, 2011  April 26, 2011	April 25, 2011 April 13, 2011 May 2, 2011																			
Final Website Revisions	Adam	April 26, 2011 April 26, 2011 April 9, 2011	May 2, 2011 May 2, 2011 May 2, 2011																			
Maine Day Presentation	Adam	April 9, 2011 April 9, 2011 April 9, 2011	May 2, 2011 April 27, 2011 May 2, 2011																			
Maine Day Posters/Materials	Adam	March 14, 2011	April 27, 2011	alo has in dianta di	and on man-line	ia assessitivity																
NOTE: RED cells indicate anticipated to	ask duration: ORAN(	📭 cells indicate actual t	task duration, and a doub	ne nar indicates that a t	ask or media release																	