# WORKING DOCUMENT PRE-DECISIONAL

# **RCTF** - Tasks from OSR viewpoint

Spring 2023 Enrollment begins on October 24th, 2022

Jniversity of Maine and UMM Alignment	1			🛞 - Decisi	on require	d								
Project Lead	Project Start:	Tue, 6/	1/2021	UMS04 DP	PRs will nee	ed to be used	to identify cour	ses for stud	lents to er	roll in Spring 2	023 courses			
	Display Week:	1		May 31, 202	21 Jun	7, 2021	Jun 14, 2021	Jun 21, 2	2021	Jun 28, 2021	Jul 5, 2021	ıl	ıl 12, 2021	Jul 19, 2021
	. ,		c	31 1 2 3	4 5 6 7	8 9 10 11 12 1	3 14 15 16 17 18	19 20 21 22 23	24 25 26 2	7 28 29 30 1 2 3	3 4 5 6 7 8	9 10 11 1	2 13 14 15 16 1	7 18 19 20 21 22 23
ASK ASSIGNED TO	PROGRESS	START	ecisio	мтwт	F S S M	T W T F S	5 М Т W Т F	s s m t w	T F S S	M T W T F	s s м т w т	FSSN	1 T W T F S	S M T W T F
hase 1a Admission Applications Alignment														
All Applications														
Determine how the campuses and majors will be presented on all versions of admission applications	0%	9/1/2021	######### 🛞											
Will there be special coding for Machias applications such as different Campus code on the applications	0%	9/1/2021	########## 🛞											
Common App Application	00/	2/4/2022	2/4/2022											
Membership Agreement Signoff UMM Plan codes needed for Common App setup	0% 0%	3/1/2022	3/1/2022 🛞 4/1/2022											
Program and plan codes added to CSTST	0%		5/15/2022											
Update first year-year export template to include			5/15/2022											
ootential new fields	0%	6/15/2022	7/15/2022											
Update transfer export templates to includes ootential new fields	0%	6/15/2022	7/15/2022											
IT work to update the batch load processes used to reate <b>first-year</b> applications	0%	6/15/2022	7/15/2022											
IT work to update the batch load processes used to	0%						OCUMENT P							
reate transfer applications			7/15/2022					DECIS	31012-					
SFTP update to remove UMM from SDS process	0%	8/1/2022	8/1/2022				- DIT P	RE-DLU.						
ApplyMaine Application	0%	2/1/2022	0/1/2022				CUMENT							
Update instructions, links and logos in test system Remove UMM from the list of schools in test system	0%		8/1/2022 8/1/2022			OVING DL								
Review current program and plan setup tables to	0% 0%		3/1/2022			)KKII-								
Will summer term still be available to UMM applicants?	0%	2/1/2022	1/1/2022		• •									
Update export template to include potential new fields	0%	6/15/2022	7/15/2022											
IT work to update the batch load processes used to	0%		7/15/2022											
Move all changes to live application	0%	-, -, -	9/1/2022											
SFTP update to remove UMM from ApplyMaine SDS	0%	9/1/2022	9/1/2022											
Iobile Application														
Update links to application from UMM website, if a	0%		9/1/2022											
Update export template to include potential new fields	0%	6/15/2022	7/15/2022											
IT work to update the batch load processes used to	0%													
reate applications	078	6/15/2022	7/15/2022											
Move all changes to live application	0%		9/1/2022											
Paper Application														
Modify the paper application to remove UMM from	0%	6/1/2022	7/1/2022 後											
JMS communications														
UMM will need to be removed from System etterhead	0%		9/1/2022 🛞											
Logos on Shared Processing Center communications will need to be updated	0%		9/1/2022 🛞											
Phase 1b Academic Alignment			-,-,											
uition & Fee Structure updated	50%													
Billing set up for spring 2023														
Define selection of Machias students in MS			@											
Mapping of Academic groups used for term fee defin	ition		w w											
Mapping of Student Groups used for Term Fees and	Maivara													

# WORKING DOCUMENT PRE-DECISIONAL

				_		 		 								
Mapping of Equation Variable values used for Term Fe	es and Wa	aivers														
Create new Tution Groups in UMS05 for Machias																
Mapping of Item Types to UMS05																
Course & Program Alignment	50%	6/1/21	9/14/21													
Academic Structure - includes money flow (Late to need)	80%	6/1/21	9/14/21	<b>@</b>												
Test Academic Structure in Test Environment			10/14/21													
Build UMS04 Program/Plan Structure and courses in Test		9/14/21	9/21/21													
Build X% of DPRs in Test Environment		9/14/21														
Move some students to UMS05 in Test Environm	ent															
Build UMS04 Program/Plan structure in UMS05	0%	10/14/21	10/28/21													
Manually Build UMS04 courses in UMS05 (late) Includes course equivalencies, prereq, and repeat	0%	10/28/21	3/27/22													
Policy Alignment / Agreement/Setup in MaineStreet	40%	6/1/21	6/26/22	æ												
Diploma's - All UMaine?	0%	date	date	æ												
Transcripts	0%	date	date	<b>@</b>												
Degree Progress Reports Programmed	0%	3/27/22	6/5/22													
Create working '22-'23 common catalog	0%	9/15/21	8/16/22													
Publish online '22-'23 common catalog	0%	8/16/22	8/30/22													
Phase 2 Course Scheduling for Spring 2023																
Setup Infosilem to include UMM	0%	1/10/22	5/10/22													
Add UMM to UM 25 Live	0%	1/12/22	7/11/22													
DCU Infosilem Training	0%	7/12/22	8/12/22													
DCU Fall '22 Sch Classes	0%	7/12/22	8/12/22													
System schedules Orono courses (Machias?)	0%		9/10/22													
Review of Spring '23 Sch (Infosilem)	0%	9/13/22	9/23/22	<b>@</b>												
Upload Spring '23 sch to MaineStreet & Cleanup	0%	9/27/22	10/7/22													
Pull Schedule into 25Live	0%	9/30/22	9/30/22													
Sch Viewable in MaineStreet	0%	10/10/22	10/10/22													
Phase 3 Move Students from UMS04 to UMS05																
Update Transfer Rules	0%	date	date	<b>@</b>												
Determine how to designate a UMM student in UMS05	0%		6/15/21	<b>@</b>												
Move EACH Student - manually (initial input)	0%	6/25/22	8/24/22													
First quality check of EACH student's record	0%	8/24/22	9/11/22													

## WORKING DOCUMENT PRE-DECISIONAL

2nd quality check of EACH student's record	0%	9/11/22	9/29/22		
t EACH student's record	0%	9/29/22	10/3/22		
est DPR and Transfer credit for students	0%	10/3/22	10/7/22		
Assign Advisors	0%	9/11/22	9/14/22		
Transfer Fall 2022 courses for students to UMS05		12/27/21	TBD		
**Clean-up transfer work includes Incomplete grades (F'22)	0%	12/27/21	6/25/22		
Phase 4 Additional Task					
Add UMM Faculty & Staff to UMS05	0%	9/1/22	date		
Update MaineStreet Security for UMM folks	0%				
Update Curriculog	0%	8/20/22	date		
Update NSC structure	0%	date	date		
Update NEBHE				<b>@</b>	
Enrollment security for UMM faculty & Staff	0%	9/1/22	date	8	
Communication Plan to applicants AND CURRENT Students before during and after transition	0%	4/1/22	2/1/23	2	
Student groups coding	0%	9/30/22	date		
Immunization Status & Checklist	0%	date	date		
Residency requirements for degree	0%	date	date	8	
Work with IT integration team to identify system integrations that will need to be modified. Possible examples: EAB, Brightspace, Card Services					
What form of EAB is ussed for UMM students?	0%	date	date	2	
Insert new rows ABOVE this one					



SIMPLE GANTT CHART by Vertex42.com https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

### About This Template

This template provides a simple way to create a Gantt chart to help visualize and track your project. Simply enter your tasks and start and end dates - no formulas required. The bars in the Gantt chart represent the duration of the task and are displayed using conditional formatting. Insert new tasks by inserting new rows.

### **Guide for Screen Readers**

There are 2 worksheets in this workbook.

TimeSheet About

The instructions for each worksheet are in the A column starting in cell A1 of each worksheet. They are written with hidden text. Each step guides you through the information in that row. Each subsequent step continues in cell A2, A3, and so on, unless otherwise explicitly directed. For example, instruction text might say "continue to cell A6" for the next step.

This hidden text will not print.

To remove these instructions from the worksheet, simply delete column A.

#### Additional Help

Click on the link below to visit vertex42.com and learn more about how to use this template, such as <u>How to Use the Simple Gantt Chart</u>

#### **More Project Management Templates**

Visit Vertex42.com to download other project management templates, including different types of <u>Project Management Templates</u>

### **About Vertex42**

Vertex42.com provides over 300 professionally designed spreadsheet templates for business, home, and education - most of which are free to download. Their collection includes a variety of calendars, planners, and schedules as well as personal finance spreadsheets for budgeting, debt reduction, and loan amortization.

Businesses will find invoices, time sheets, inventory trackers, financial statements, and project