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SECTION 00 51 00.01
NOTICE OF AWARD - CM@RISK

[Date]

[Contractor]
[Company]
[address]
[City ST ZIP]

RE: NOTICE OF AWARD - [PROJECT]
UNIVERSITY OF MAINE, ORONO, MAINE

Dear [Contractor]:

You are hereby notified that the University of Maine System accepts your Construction Management (CM) proposal
for the above referenced project, subject to final execution of a written contract. The lump sum fee for pre-
construction CM services is $ . The construction phase CM fee is % of the Cost of Work per your fee
proposal. This Notice of Award will permit you to proceed with scheduling the work so that the project can be
completed on time.

Enclosed are three (3) originals of our contract agreement AIA Document A133 Standard Form of Agreement
Between Owner and Construction Manager as Constructor, as modified. Also enclosed is the University of Maine
System’s 00 73 00.01 Supplementary Conditions to AIA A201 General Conditions of the Contract for Construction,
which contains our regular modifications that have been approved by University legal counsel and which form a part
of the Contract Documents.

Copies of the 00 61 13.13 Performance Bond and 00 62.13.16 Payment Bond forms have been included for your
use. Bonds are required with the Guaranteed Maximum Price and shall carry the same date as Amendment No. 1 to
the Agreement. Further, please have your surety provide three (3) originals of each bond and a properly executed
“Power of Attorney.”

Prior to the start of any work on the construction site, Facilities Management must receive Certificates of Liability
Insurance as specified in Article 11 of the AIA Document A201 — 2007 General Conditions of the Contract for
Construction and Section 00 73 00.01 University of Maine Supplementary Conditions. Please advise your surety
that the certificate holder must be as follows: UMS Risk Management; University of Maine System; Lewiston Hall,
Third Floor; 65 Texas Avenue; Bangor, Maine 04401.

All copies of the signed contract, bonds and insurance certificates should be forwarded directly to Sherri Dow
at University of Maine; Office of Facilities Management; 5765 Service Building; Orono, Maine 04469-5765.
Once they are completely signed, a bound copy of the contract will be returned for your use.

The day-to-day administrative and technical details of this project will be handled by the Architect, [Architect];
[Address]; [Phone]. All correspondence relative to the day-to-day administration of the project should be directed to
[Architect].

Sincerely,

Claire I. Strickland
Chief Business Officer

Enclosures
cc: UM Systems Office

END OF SECTION 0051 00
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SAMPLE

@‘AIA Document A133" - 2009

Standard Form of Agreement Between Owner and Construction Manager as
Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed
Maximum Price

AGREEMENT made as of the day of in the year
(In words, indicate day, month and year.)

BETWEEN the Owner: This document has important
(Name, legal status and address) legal consequences. Consultation

. . . . with an attorne
University of Maine Systemactingthroughthe is encouraged \ymh respect to

(L;?fli\ézrz;tslég:i'\l? t?(l.gillanagement its completion or modification.
5765ServiceBuilding AlA Document A201™-2007,
OronoME 04469 General Conditions of the
and the Construction Manager: Contract for Construction, is
(Name, legal status and address) adopted in this document by

reference. Do not use with other
general conditions unless this
document is modified.

for the following Project:
(Name and address or location)

[Project Title]
University of Maine
Orono ME 04469

The Architect:
(Name, legal status and address)

The Owner’s Designated Representative:

(Name, address and other information)

The Construction Manager’s Designated Representative:
(Name, address and other information)

AlA Document A133™ — 2009 (formerly A121™CMc — 2003). Copyright ® 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved.
WARNING: This AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA”
Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent possible under the law.
This document was produced by AIA software at 16:41:54 on 01/03/2011 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.
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The Architect’s Designated Representative:
(Name, address and other information)

The Owner and Construction Manager agree as follows.
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ARTICLE 1  GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents
listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract
and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner’s acceptance
of the Construction Manager’s Guaranteed Maximum Price proposal, the Contract Documents will also include the
documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions
prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements,
cither written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this
Agreement, this Agreement shall govern.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and
covenants with the Owner to cooperate with the Architect and exercise the Construction Manager’s skill and judgment
in furthering the interests of the Owner; to furnish efficient construction administration, management services and
supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an
expeditious and economical manner consistent with the Owner’s interests. The Owner agrees to furnish or approve, in
a timely manner, information required by the Construction Manager and to make payments to the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 1.3 General Conditions

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction,
shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the
contract shall be as set forth in A201-2007, which document is incorporated herein by reference. The term
"Contractor" as used in A201-2007 shall mean the Construction Manager.

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES
The Construction Manager’s Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The
Construction Manager’s Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction
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Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of
the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall
identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

§ 2.1 Preconstruction Phase
§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner’s program, schedule and
construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters
as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner
and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment,
The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner
and Architect on constructability; availability of materials and labor; time requirements for procurement, installation
and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or

materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall
prepare and periodically update a Project schedule for the Architect’s review and the Owner’s acceptance. The
Construction Manager shall obtain the Architect’s approval for the portion of the Project schedule relating to the
performance of the Architect’s services. The Project schedule shall coordinate and integrate the Construction
Manager’s services, the Architect’s services, other Owner consultants’ services, and the Owner’s responsibilities and
identify items that could affect the Project’s timely completion. The updated Project schedule shall include the
following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of
commencement and completion required of each Subcontractor; ordering and delivery of products, including those
that must be ordered well in advance of construction; and the occupancy requirements of the Owner.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling,
procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost
information, constructability, provisions for temporary facilities and procurement and construction scheduling issues.

§ 2.1.5 Preliminary Cost Estimates

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction
Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area,
volume or similar conceptual estimating techniques for the Architect’s review and Owner’s approval. If the Architect
or Construction Manager suggests-suggest alternative materials and systems, the Construction Manager shall provide
cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and
Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the
Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement
and allowing for the further development of the design until such time as the Owner and Construction Manager agree
on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect’s review and the
Owner’s approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the
Work exceed the latest approved Project budget and make recommendations for corrective action.

§ 2.1.6 Subcontractors and Suppliers
The Construction Manager shall develop bidders’ interest in the Project.

§ 2.1.7 The Construction Manager shall prepare, for the Architect’s review and the Owner’s acceptance, a
procurement schedule for items that must be ordered well in advance of construction, The Construction Manager shall
expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If
the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall
procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the
Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the
Construction Manager shall thereafter accept responsibility for them.
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§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction
Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the
Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and
Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any
nonconformity discovered by or made known to the Construction Manager as a request for information in such form as
the Architect may require.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities applicable to its performance under this Contract, and with equal employment
opportunity programs, and other programs as may be required by governmental and quasi governmental authorities for
inclusion in the Contract Documents.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the
Architect, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner’s review and
acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager’s estimate
of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager’s Fee.

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the
Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development
consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not
include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if
required, shall be incorporated by Change Order.

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of
its basis, which shall include the following:

A A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the
Contract;

2 Alist of the clarifications and assumptions made by the Construction Manager in the preparation of the
Guaranteed Maximum Price proposal, including assumptions under Section 2.2.2, to supplement the
information provided by the Owner and contained in the Drawings and Specifications;

3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost
of the Work organized by trade categories or systems, allowances, contingency, and the Construction
Manager’s Fee;

4  The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price
is based; and

5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 2.2.4 In preparing the Construction Manager’s Guaranteed Maximum Price proposal, the Construction Manager
shall include its contingency for the Construction Manager’s exclusive use to cover those costs considered
reimbursable as the Cost of the Work but not included in a Change Order.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price
proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information
presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the
Guaranteed Maximum Price proposal, its basis, or both.

§ 2.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price
proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum
Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following
acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed
Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The
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Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the
information and assumptions upon which it is based.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the
commencement of the Construction Phase, unless the Owner provides prior written authorization for such costs.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to
incorporate the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment.
The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are
revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the
Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar
taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the
time the Guaranteed Maximum Price Amendment is executed.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of A201-2007, the date of commencement of the Work shall mean the date of
commencement of the Construction Phase.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner’s acceptance of the Construction Manager’s
Guaranteed Maximum Price proposal or the Owner’s issuance of a Notice to Proceed, whichever occurs earlier.

§ 2.3.2 Administration

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform with the
Construction Manager’s own personnel shall be performed under subcontracts or by other appropriate agreements
with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the
Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from
suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Architect. The
Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be
accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager
has reasonable objection.

§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the
Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid
that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner
requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to
adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity
recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or
other agreement actually signed with the person or entity designated by the Owner.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and
shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is
awarded on a cost-plus a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive
the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager
in Section 6.11 below.

§ 2.3.24 If the Construction Manager recommends a specific bidder that may be considered a "related party"
according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such
relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures,
progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly
distribute minutes to the Owner and Architect.
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§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare
and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance
with Section 3.10 of A201-2007.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as
agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect,
showing percentages of completion and other information required by the Owner. The Construction Manager shall
also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather,
portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might
affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring
of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction
Manager shall identify variances between actual and estimated costs and report the variances to the Owner and
Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with
Section 2.3.2.7 above.

§ 2.4 Professional Services
Section 3.12.10 of A201-2007 shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials
Section 10.3 of A201-2007 shall apply to both the Preconstruction and Construction Phases.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations
on the Project, including a written program which shall set forth the Owner’s objectives, constraints, and criteria,
including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems
sustainability and site requirements.

§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request
in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the
Owner’s obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1)
the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the
Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern
regarding the Owner’s ability to make payment when due. The Owner shall furnish such evidence as a condition
precedent to commencement or continuation of the Work or the portion of the Work affected by a material change.
After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior
notice to the Construction Manager and Architect.

§ 3.1.3 The Owner shall establish and periodically update the Owner’s budget for the Project, including (1) the budget
for the Cost of the Work as defined in Section 6.1.1, (2) the Owner’s other costs, and (3) reasonable contingencies
related to all of these costs. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the
Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation
with the Construction Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports. During the Preconstruction Phase, the Owner shall
furnish the following information or services with reasonable promptness. The Owner shall also furnish any other
information or services under the Owner’s control and relevant to the Construction Manager’s performance of the
Work with reasonable promptness after receiving the Construction Manager’s written request for such information or
services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by
the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the
parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous
materials.
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§ 3.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable,
grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent
drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of
the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees;
and information concerning available utility services and lines, both public and private, above and below grade,
including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may
include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations
of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations
for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services
under the Owner’s control and relevant to the Construction Manager’s performance of the Work with reasonable
promptness after receiving the Construction Manager’s written request for such information or services.

§ 3.2 Owner's Designated Representative

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The
Owner’s representative shall render decisions promptly and furnish information expeditiously, so as to avoid
unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section
4.2.1 of A201-2007, the Architect does not have such authority. The term "Owner" means the Owner or the Owner’s
authorized representative.

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing
services, that may be reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 3.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document
B103™-2007, Standard Form of Agreement Between Owner and Architect, including any additional services
requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services
under this Agreement. The Owner shall provide the Construction Manager a copy of the executed agreement between
the Owner and the Architect, and any further modifications to the agreement.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager’s Preconstruction Phase services, the Owner shall compensate the Construction
Manager as follows:

§ 4.1.2 For the Construction Manager’s Preconstruction Phase services described in Sections 2.1 and 2.2:
(Insert amount of, or basis _for, compensation and include a list of reimbursable cost items, as applicable.)

| Dollars ($ ).

. g : o Hsted: Rcfer to 00 73 00 03 Sugplcmcntag
Coﬂdttions to AIA A l 33 2009 Standard Form of Agreement Between Owner and Construction Manager as

Constructor.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager’s
personnel providing Preconstruction Phase services on the Project and the Construction Manager’s costs for the
mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory
employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.
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§ 4.2 Payments
§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

—9Refer to 00 73 00,03 Supplementary Conditions to AIA A133 —2009 Standard Form of Agreement Between
Owner and Construction Manager as Constructor.

ction-Manaser’s-Fee:Refer to 0
ment Between Own

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price
set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. To the extent the Cost of
the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the

Guaranteed Maximum Price without reimbursement or add

oy Trmeay S - H v £ -

itional compensation from the Owner.

As outlined in 00 73 00.03 Supplementary Conditions to AIA A133 —2009 Standard Form of Agreement Between
Owner and Construction Manager as Constructor.

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the
Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract
Documents.
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Init.

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The
Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201-2007, General
Conditions of the Contract for Construction. The Construction Manager shall be entitled to an equitable adjustment in
the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution
of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of
AJA Document A201-2007, General Conditions of the Contract for Construction,

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner’s prior consent on the basis
of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201-2007 and the term
"costs" as used in Section 7.3.7 of AIA Document A201-2007 shall have the meanings assigned to them in AIA
Document A201-2007 and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of
this Agreement. Adjustments to subcontracts awarded with the Owner’s prior consent on the basis of cost plus a fee
shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the
above-referenced provisions of AIA Document A201-2007 shall mean the Cost of the Work as defined in Sections 6. 1
to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager’s Fee as defined in Section 5.1 of this
Agreement.

§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager’s Fee in the case
of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment
provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction
Manager’s Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work,
and the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper
performance of the Work. Such costs shall be at rates not higher than the standard paid at the place of the Project
except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1
through 6.7.

§ 6.1.2 Where any cost is subject to the Owner’s prior approval, the Construction Manager shall obtain this approval
prior to incurring the cost. The parties shall endeavor to identify any such costs prior to exccuting Guaranteed
Maximum Price Amendment.

§ 6.2 Labor Costs
§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of
the Work at the site or, with the Owner’s prior approval, at off-site workshops.

§ 6.2.2 Wages or salaries of the Construction Manager’s supervisory and administrative personnel when stationed at
the site with the Owner’s prior approval.

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager’s principal or
other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether
Jor all or only part of their time, and the rates at which their time will be charged to the Work.)

§ 6.2.3 Wages and salaries of the Construction Manager’s supervisory or administrative personnel engaged at
factories, workshops or on the road, in expediting the production or transportation of materials or equipment required
for the Work, but only for that portion of their time required for the Work.

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and
benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements,
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customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such
costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through 6.2.3.

§ 6.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by
the Construction Manager or paid to any Subcontractor or vendor, with the Owner’s prior approval.

§ 6.3 Subcontract Costs
Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the

subcontracts.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction
§ 6.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in
the completed construction.

§ 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for
reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner’s property at the completion
of the Work or, at the Owner’s option, shall be sold by the Construction Manager. Any amounts realized from such
sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 6.5.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies,
temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are
provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of
materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on
the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer
used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 6.5.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by
construction workers that are provided by the Construction Manager at the site and costs of transportation, installation,
minor repairs, dismantling and removal. The total rental cost of any Construction Manager-owned item may not
exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of
equipment shall be subject to the Owner’s prior approval.

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and
parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager’s supervisory or administrative
personnel incurred while traveling in discharge of duties connected with the Work.

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the
Owner’s prior approval.

§ 6.6 Miscellaneous Costs

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly
attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract
Documents, with the Owner’s prior approval.

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the
Construction Manager is liable.

§ 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the
Construction Manager is required by the Contract Documents to pay.
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§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or
nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 or by
other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract
Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the
Contract Documents; and payments made in accordance with legal judgments against the Construction Manager
resulting from such suits or claims and payments of settlements made with the Owner’s consent. However, such costs
of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager’s
Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of
Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be
included in the Cost of the Work.

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner’s prior approval.

§ 6.6.7 Deposits lost for causes other than the Construction Manager’s negligence or failure to fulfill a specific
responsibility in the Contract Documents.

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys’ fees, other than those arising from disputes
between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution
of this Agreement in the performance of the Work and with the Owner’s prior approval, which shall not be
unreasonably withheld.

§ 6.6.9 Subject to the Owner’s prior approval, expenses incurred in accordance with the Construction Manager’s
standard written personnel policy for relocation and temporary living allowances of the Construction Manager’s
personnel required for the Work.

§ 6.7 Other Costs and Emergencies
§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the
Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting
the safety of persons and property, as provided in Section 10.4 of AIA Document A201-2007.

§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager,
Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or
failure to fulfill a specific responsibility of the Construction Manager and only to the extent that the cost of repair or
correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any
provision of AIA Document A201-2007 or other Conditions of the Contract which may require the Construction
Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8,

§ 6.8 Costs Not To Be Reimbursed
§ 6.8.1 The Cost of the Work shall not include the items listed below:

A Salaries and other compensation of the Construction Manager’s personnel stationed at the Construction
Manager’s principal office or offices other than the site office, except as specifically provided in
Section 6.2, or as may be provided in Article 11;

.2 Expenses of the Construction Manager’s principal office and offices other than the site office;

3 Overhead and general expenses, except as may be expressly included in Sections 6.1 10 6.7;

4  The Construction Manager’s capital expenses, including interest on the Construction Manager’s capital
employed for the Work;

5 Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the
Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any
of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;

6 Any cost not specifically and expressly described in Sections 6.1 to 6.7,
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.7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the
Guaranteed Maximum Price to be exceeded; and
.8 Costs for services incurred during the Preconstruction Phase.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1)
before making the payment, the Construction Manager included them in an Application for Payment and received
payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make
payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and
amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction
Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the
Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6. 10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity
having common ownership or management with the Construction Manager; any entity in which any stockholder in, or
management employee of, the Construction Manager owns any interest in excess of ten percent in the aggregate; or
any person or entity which has the right to control the business or affairs of the Construction Manager. The term
"related party" includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related
party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction,
including the identity of the related party and the anticipated cost to be incurred, before any such transaction is
consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction, then the cost
incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work,
equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1,
2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work,
equipment, goods or service from some person or entity other than a related party according to the terms of Sections
23.2.1,23.22and 2.3.2.3.

§ 6.11 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and
exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all
costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner’s
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted
to audit and copy, the Construction Manager’s records and accounts, including complete documentation supporting
accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor’s proposals,
purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall
preserve these records for a period of three years after final payment, or for such longer period as may be required by
law.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

As outlined in 00 73 00.03 Supplementary Conditions to AIA A133 — 2009 Standard Form of Agreement Between
Owner and Construction Manager as Constructor.
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Condmons to AIA Al33 2009 Standard Form of Aﬂreemcm Betwecn Owner and Construction Mauawer as

Constructor.

§ 7.1.4 With each App[ication for Payment, the Construction Manager shall submit payrolls, petty cash accounts,
receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or
Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of
the Work equal or exceed progress payments already received by the Construction Manager, less that portion of those
payments attributable to the Construction Manager’s Fee, plus payrolls for the period covered by the present
Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the
Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire
Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager’s Fee
shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such
data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall
be used as a basis for reviewing the Construction Manager’s Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the
percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing
(a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for
which the Construction Manager has made or intends to make actual payment prior to the next Application for
Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of
values.

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

A Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as

determined by multiplying the percentage of completion of each portion of the Work by the share of the
Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending
final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be
included as provided in Section 7.3.9 of AIA Document A201-2007;

.2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment
delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in
advance by the Owner, su:tabiy stored off the sne ata locat10n agreed upon in writing;

elé ctio & 5 pe Y%)—As outlined in 00 73 00.03
Supnlementarv Condltmns to AIA Al33 2009 Standard Form of Agreement Between Owner and

Construction Manager as Constructor. The Construction Manager’s Fee shall be computed upon the
Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager’s Fee is stated as a
fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost
of the Work bears to a reasonable cst:mate of the probable Cost of the Work upon its completlon,

sei-f‘—perfefms-As outimcd in 00 73 00 03 Sugp_olcmeman{ Condltwns to AlA A133 2009 Standald
Form of Agreement Between Owner and Construction Manager as Constructor;

Subtract the aggregate of previous payments made by the Owner;

Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by
Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently
discovered by the Owner’s auditors in such documentation; and

.7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as
provided in Section 9.5 of AIA Document A201-2007.

§ 7.1.8 The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and
approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Construction
Manager shall execute subcontracts in accordance with those agreements.
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§ 7.1.9 Except with the Owner’s prior approval, the Construction Manager shall not make advance payments to
suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager’s Applications for Payment, the Architect shall be entitled to
rely on the accuracy and completeness of the information furnished by the Construction Manager and shall not be
deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the
documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made
exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what
purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations,
audits and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole interest
of the Owner.

§ 7.2 Final Payment
§ 7.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Construction Manager when
A the Construction Manager has fully performed the Contract except for the Construction Manager’s
responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, and to
satisfy other requirements, if any, which extend beyond final payment;
.2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final
Application for Payment; and
.3 afinal Certificate for Payment has been issued by the Architect.

The Owner’s final payment to the Construction Manager shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

| [date/timeframe?? — if other than 30 days from issuance of final Application and Certificate of Payment.]

§ 7.2.2 The Owner’s auditors will review and report in writing on the Construction Manager’s final accounting within
30 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of
the Work as the Owner’s auditors report to be substantiated by the Construction Manager’s final accounting, and
provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the
written report of the Owner’s auditors, either issue to the Owner a final Certificate for Payment with a copy to the
Construction Manager, or notify the Construction Manager and Owner in writing of the Architect’s reasons for
withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007. The time periods stated in
this Section supersede those stated in Section 9.4.1 of the ATA Document A201-2007. The Architect is not responsible
for verifying the accuracy of the Construction Manager’s final accounting.

§ 7.2.3 If the Owner’s auditors report the Cost of the Work as substantiated by the Construction Manager’s final
accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request
mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201-2007. A
request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager’s
receipt of a copy of the Architect’s final Certificate for Payment. Failure to request mediation within this 30-day
period shall result in the substantiated amount reported by the Owner’s auditors becoming binding on the Construction
Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the
amount certified in the Architect’s final Certificate for Payment.

§ 7.2.4 If, subsequent to final payment and at the Owner’s request, the Construction Manager incurs costs described in
Section 6. 1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse
the Construction Manager such costs and the Construction Manager’s Fee applicable thereto on the same basis as if
such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the
Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be
recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the
Construction Manager.
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ARTICLE 8 INSURANCE AND BONDS

As outlined in 00 73 00.03 Supplementary Conditions to AIA A133 —2009 Standard Form of Agreement Between

Owner and Construction Manager as Constructor.

Tvoaot] Sy Limit of Liability-or Bond-Amount 50,00

ARTICLE 9 DISPUTE RESOLUTION
Refer to 00 73 00.03 Supplementary Conditions to AIA A133 — 2009 Standard Form of Agreement Between Owner
and Construction Manager as Constructor.

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this
Agreement upon not less than seven days’ written notice to the Construction Manager for the Owner’s convenience
and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days’
written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201-2007.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be
equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. In no
event shall the Construction Manager’s compensation under this Section exceed the compensation set forth in Section
4.1.
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§ 10.1.3 If the Owner terminates the Contract pursuant to Section 10.1.1 after the commencement of the Construction
Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the
Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid
to the Construction Manager under Section 10.1.2:
41 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
2 Add the Construction Manager’s Fee computed upon the Cost of the Work to the date of termination at
the rate stated in Section 5.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that
Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of
termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of
the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not
otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal
assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a
condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such
steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as
the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction
Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered
into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner
will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or
rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been
terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that
would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will
terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the
costs necessarily incurred by the Construction Manager because of such termination.

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price
Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1
and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document A201-2007.

§ 10.2.1 If the Owner terminates the Contract after execution of the Guaranteed Price Amendment, the amount payable
to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201-2007 shall not exceed the amount the
Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price
Amendment, the amount payable to the Construction Manager under Section 14. 1.3 of A201-2007 shall not exceed
the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except
that the Construction Manager’s Fee shall be calculated as if the Work had been fully completed by the Construction
Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed.

§ 10.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007. [n such case, the
Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document
A201-2007, except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in
Sections 5.1 and 5.3.5 of this Agreement.

ARTICLE 11  MISCELLANEOUS PROVISIONS
§ 11.1 Terms in this Agreement shall have the same meaning as those in A201-2007.

§ 11.2 Ownership and Use of Documents
Section 1.5 of A201-2007 shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law
Section 13.1 of A201-2007 shall apply to both the Preconstruction and Construction Phases.
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§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal
representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement
without the written consent of the other, except that the Owner may assign this Agreement to a lender providing
financing for the Project if the lender agrees to assume the Owner’s rights and obligations under this Agreement.
Except as provided in Section 13.2.2 of A201-2007, neither party to the Contract shall assign the Contract as a whole
without written consent of the other. If either party attempts to make such an assignment without such consent, that
party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 11.5 Other provisions:

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction
Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement
may be amended only by written instrument signed by both Owner and Construction Manager.

§ 12.2 The following documents comprise the Agreement:

A1 AIA Document A133-2009, Standard Form of Agreement Between Owner and Construction Manager
as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed
Maximum Price
AIA Document A201-2007, General Conditions of the Contract for Construction
AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed, or the following:

W

N/A

4 AIA Document E202™-2008, Building Information Modeling Protocol Exhibit, if completed, or the
following:

N/A

.5 Other documents:
(List other documents, if any, forming part of the Agreement.)

.1 The Specifications as outlined in the Project Manual — .

.2 The Drawings as listed in the Project Manual.

3 00 73 00.01 Supplementary Conditions to AIA A201 — 2007 General Conditions of the Contract for
Construction.

4 0073 00.03 Supplementary Conditions to AIA A133 — 2009 Standard Form of Agreement Between
Owner and Construction Manager as Constructor.

This Agreement is entered into as of the day and year first written above.

OWNER (Signature) CONSTRUCTION MANAGER (Signature)

(Printed name and title) _ (Printed name and title)
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= . SAMPLE
WATA pocument A133* - 2009 Exhibit A

Guaranteed Maximum Price Amendment

for the following PROJECT:
(Name and address or location)

[Project Title]
University of Maine
Orono ME 04469

THE OWNER: This document has important
legal consequences. Consultation
with an attorney

is encouraged with respect to

its completion or modification.

(Name, legal status and address)
University of Maine Systemactingthroughthe
Universityof Maine

Office of FacilitiesManagement

5765ServiceBuilding AIA Document A201™-2007,
OronoME 04469 General Conditions of the
THE CONSTRUCTION MANAGER: Contract for Construction, is
(Name, legal status and address) adopted in this document by

reference. Do not use with other
general conditions unless this
document is modified.

ARTICLE A1

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 2.2.6 of the Agreement, the Owner and Construction Manager hereby
amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner
and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract
Sum shall not exceed. The Contract Sum consists of the Construction Manager’s Fee plus
the Cost of the Work, as that term is defined in Article 6 of this Agreement.

§ A1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed  ($
), subject to additions and deductions by Change Order as provided in the Contract
Documents.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an
itemized statement of the Guaranteed Maximum Price organized by trade categories,
allowances, contingencies, alternates, the Construction Manager’s Fee, and other items that
comprise the Guaranteed Maximum Price.

(Provide below or reference an attachment.)

§ A.1.1.3 The Guaranteed Maximum Price is based on the following alternates, if any, which
are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the Contract Documents
permit the Owner to accept other alternates subsequent to the execution of this Amendment,
attach a schedule of such other alternates showing the amount for each and the date when
the amount expires.)

§ A.1.1.4 Allowances included in the Guaranteed Maximum Price, if any:
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(Identify allowance and state exclusions, if any, from the allowance price,)

Item Price ($0.00)

§ A.1.1.5 Assumptions, if any, on which the Guaranteed Maximum Price is based:

§ A.1.1.6 The Guaranteed Maximum Price is based upon the following Supplementary and other Conditions of the
Contract:

Document Title Date Pages

§ A.1.1.7 The Guaranteed Maximum Price is based upon the following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Agreement.)

Section Title Date Pages

§ A.1.1.8 The Guaranteed Maximum Price is based upon the following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Agreement.)

Number Title Date

§ A.1.1.9 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Agreement.)

ARTICLE A2
§ A.2.1 The anticipated date of Substantial Completion established by this Amendment:

OWNER (Signature) CONSTRUCTION MANAGER (Signature)

(Printed name and title) (Printed name and title)

L]
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SECTION 00 61 13.13
PERFORMANCE BOND FORM

Bond No.
KNOW ALL BY THESE PRESENTS THAT (1)
)

of and State of , as PRINCIPAL,
and (3) ,
a corporation duly organized under the laws of the State of and
having a usual place of business in , as SURETY, are held
and firmly bound unto the University of Maine System in the sum of

Dollars
(% ), to be paid said Treasurer of the University of Maine System, or successor

in office, for which payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal shall promptly and faithfully perform the Contract
entered into on the (4) day of ,AD., 20 for the
construction of (5) ENGINEERING EDUCATION & DESIGN CENTER then this obligation shall be null and
void; otherwise, it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the University of Maine
System.

Signed and sealed this (4) day of , 20

WITNESSES: SIGNATURES:
LS
LS
LS

Bonding Company Agent:

Company:

Street:
City, State, Zip:

Telephone:

(1) Correct name of Contractor.

(2) A corporation, a partnership, or an individual, as the case may be.
(3) Correct name of Surety.

(4) Same date as that of contract.

(5) Name of Project as designated in contract.

If Contractor is a partnership, all partners should execute bond. A Power of Attorney document, together with a
statement that it still is in effect shall be provided by the person executing this bond. Bond must be
countersigned by a Resident Maine Agent.

**DO NOT ALTER LANGUAGE**

END OF SECTION 00 61 13.13

Engineering Education & 006113.13-1 Performance Bond Form

Design Center
UMS Form rev 1.1 06/02/2010
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SECTION 00 61 13.16
PAYMENT BOND FORM

Bond No.
KNOW ALL BY THESE PRESENTS THAT (1)
)

of and State of , as PRINCIPAL,
and (3) ,
a corporation duly organized under the laws of the State of and
having a usual place of business in , as SURETY, are held
and firmly bound unto the University of Maine System in the sum of

Dollars
(% ), for the use and benefit of claimants* as herein below defined, for the

payment whereof Principal and Surety bind themselves, their heirs, executors and administrators, successors
and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal shall promptly satisfy all claims and demands
incurred for all labor and materials, used or required by the Principal in connection with the work contemplated
in the Contract entered into on the (4) day of ,AD., 20 for the
construction of (5) ENGINEERING EDUCATION & DESIGN CENTER, and shall fully reimburse the
obligee for all outlay and expense which said obligee may incur in making good any default of said

principal, then this obligation shall be null and void; otherwise, it shall remain in full force and effect.

*A Claimant is defined as one having a direct contract with the Principal or with a subcontractor of the
Principal for labor, material, or both, used or reasonably required for use in the performance of the contract.

Signed and sealed this (6) day of , 20

WITNESSES: SIGNATURES:
LS
LS
LS

Bonding Company Agent:

Company:

Street:
City, State, Zip:

Telephone:

(1) Correct name of Contractor.

(2) A corporation, a partnership, or an individual, as the case may be.
(3) Correct name of Surety.

(4) Same date as that of contract.

(5) Name of Project as designated in contract.

(6) Same date as that of Contract.

If contractor is a partnership, all partners should execute bond. A Power of Attorney document, together with a
statement that it still is in effect shall be provided by the person executing this bond. Bond must be
countersigned by a Resident Maine Agent.

**DO NOT ALTER LANGUAGE**

END OF SECTION 00 61 13.16
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. SAMPLE
- AIA Document G715 - 1991

Supplemental Attachment for ACORD Certificate of Insurance 25-S
PROJECT (Name and address):

University of Maine
Orono ME 04469

INSURED

-
1]
w
=
>

oooooo o4
OO00000 0OF
oooooo o

A.  General Liability
1. Does the General Aggregate apply to this Project only?
2. Does this policy include coverage for:
Premises - Operations?
Explosion, Collapse and Underground Hazards?
Personal Injury Coverage?
Products Coverage?
Completed Operations?
Contractual Coverage for the Insured’s obligations in A201?
3. If coverage is written on a claims-made basis, what is the:
a. Retroactive Date?
b.  Extended Reporting Date?
B. Worker's Compensation
1. Ifthe Insured is exempt from Worker’s Compensation statutes, does the Insured carry
the equivalent Voluntary Compensation coverage? O 0O O
C. Final Payment Information
1. Is this certificate being furnished in connection with the Contractor’s request for final
payment in accordance with the requirements of Sections 9.10.2 and 11.1.3 of AIA
Document A201, General Conditions of the Contract for Construction? O O O
2. Ifso, and if the policy period extends beyond termination of the Contract for
Construction, is Completed Operations coverage for this Project continued for the
balance of the policy period? O O d
D. Termination Provisions
1. Has each policy shown on the certificate and this Supplement been endorsed to
provide the holder with 30 days notice of cancellation and/or expiration? List below
any policies which do not contain this notice. O O Od
E.  Other Provisions

me po oP

Authorized Representative

Date of Issue

AlA Document G715™ — 1991, Copyright © 1991 by The American Institute of Architects. All rights rasarvad WARNING: This AIA” Document is protected by
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00 62 16.10

ACORD, CERTIFICATE OF LIABILITY INSURANCE PATE (DY)

PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVERAGE

INSURED INSURER A:

INSURER B:

INSURER C:

INSURER D:

| INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

I|’_\I-|§§ TYPE OF INSURANCE POLICY NUMBER PDOAHI%\GI\%S/:DE&Q\\(/F PS/IRHQE((EA?AF;SDA/-\I;I\%N LIMITS
| GENERAL LIABILITY EACH OCCURRENCE $
COMMERCIAL GENERAL LIABILITY FIRE DAMAGE (Any one fire) $
‘ CLAIMS MADE OCCUR MED EXP (Any one person) $
L PERSONAL & ADV INJURY $
L GENERAL AGGREGATE $
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $

POLICY E’ng LOC

AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT $

ANY AUTO (Ea accident)
ALL OWNED AUTOS BODILY INJURY s
SCHEDULED AUTOS (Per person)
HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per accident)
[— PROPERTY DAMAGE $
(Per accident)
GARAGE LIABILITY AUTO ONLY - EA ACCIDENT | $
ANY AUTO OTHER THAN EAACC | $
AUTO ONLY: AGG | $
EXCESS LIABILITY EACH OCCURRENCE $
OCCUR |:| CLAIMS MADE AGGREGATE $
$
DEDUCTIBLE $
RETENTION $ $
WORKERS COMPENSATION AND T%%?[ﬁ\}#'s OETF'?'
EMPLOYERS' LIABILITY
E.L. EACH ACCIDENT $
E.L. DISEASE - EA EMPLOYEE! $
E.L. DISEASE - POLICY LIMIT | $

OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

University of Maine Systemis namedanadditionalinsuredunderGeneraliability.
Project: Engineeringeducation& DesignCenter

CERTIFICATE HOLDER ‘ ‘ ADDITIONAL INSURED; INSURER LETTER: CANCELLATION
. SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
UMS Risk Management
) ) ) DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL DAYS WRITTEN
Un|ver3|tyof Maine Systen NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL
LewistonHall, Third Floor IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR
65 TexasAvenue REPRESENTATIVES.
AUTHORIZED REPRESENTATIVE
BapgorME 04401
ACORD 25-S (7/97) © ACORD CORPORATION 1988
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the -certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not'constitute a contract between
the issuing insurer(s), authorized representative or producer,.and the certificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the /policies listed thereon.
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COMMERCIAL GENERAL LIABILITY
CG 00011204

COMMERCIAL GENERAL LIABILITY COVERAGE FORM

Various provisions in this policy restrict coverage.
Read the entire policy carefully to determine rights,
duties and what is and is not covered.

Throughout this policy the words "you" and "your" refer
to the Named Insured shown in the Declarations, and
any other person or organization qualifying as a
Named Insured under this policy. The words "we", "us"
and "our" refer to the company providing this insur-
ance.

The word "insured" means any person or organization
qualifying as such under Section Il — Who Is An In-
sured.

Other words and phrases that appear in quotation
marks have special meaning. Refer to Section V —
Definitions.

SECTION | - COVERAGES

COVERAGE A BODILY INJURY AND PROPERTY
DAMAGE LIABILITY

1. Insuring Agreement

a. We will pay those sums that the insured be-
comes legally obligated to pay as damages be-
cause of "bodily injury" or "property damage"-to
which this insurance applies. We will have' the
right and duty to defend the insured against any
"suit" seeking those damages. However, we will
have no duty to defend the insured<against any
"suit" seeking damages for "bodily injury" or
"property damage" to whichrthis insurance does
not apply. We may, atour discretion, investigate
any "occurrence" and settle_any claim or "suit"
that may result. But:

(1) The amount we will pay for' damages is
limited as described in Section Il — Limits Of
Insurance; and

(2) Our right and duty to defend ends when we
have used up the applicable limit of insur-
ance in the payment of judgments or set-
tlements under Coverages A or B or medical
expenses under Coverage C.

No other obligation or liability to pay sums or
perform acts or services is covered unless ex-
plicitly provided for under Supplementary Pay-
ments — Coverages A and B.
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This insurance applies to "bodily injury" and
"property damage” only if:

(1) The "bodily injury" or "property damage" is
caused by an "occurrence" that takes place
in the "coverage territory";

(2) The "bodily injury" or "property damage"
occurs during the policy period; and

(3) Prior to the policy period, no insured listed
under Paragraph 1. of Section Il — Who Is
An Insured and no "employee" authorized by
you to give or receive notice of an "occur-
rence” or claim, knew that the "bodily injury”
or "property damage" had occurred, in whole
or inpart. If.such a listed insured or author-
ized "employee" knew, prior to the policy pe-
riod, that the "bodily injury" or "property
damage’ occurred, then any continuation,
change or resumption of such "bodily injury"
or "property damage” during or after the pol-
icy period will be deemed to have been
known prior to the policy period.

"Bodily injury" or "property damage" which
occurs during the policy period and was not,
prior to the policy period, known to have oc-
curred by any insured listed under Paragraph 1.
of Section Il — Who Is An Insured or any "em-
ployee" authorized by you to give or receive no-
tice of an "occurrence" or claim, includes any
continuation, change or resumption of that
"bodily injury" or "property damage" after the
end of the policy period.

. "Bodily injury" or "property damage" will be

deemed to have been known to have occurred
at the earliest time when any insured listed un-
der Paragraph 1. of Section Il — Who Is An In-
sured or any "employee" authorized by you to
give or receive notice of an "occurrence" or
claim:

(1) Reports all, or any part, of the "bodily injury"
or "property damage" to us or any other in-
surer;

(2) Receives a written or verbal demand or
claim for damages because of the "bodily in-
jury" or "property damage"; or

(3) Becomes aware by any other means that
"bodily injury" or "property damage" has oc-
curred or has begun to occur.

of Insurance

Page 1 of 15

Form

O


Sherri
Typewritten Text
Engineering Education &
Design Center

Sherri
Typewritten Text
00 62 16.11 - 1

Sherri
Typewritten Text
Certificate of Insurance Form


e. Damages because of "bodily injury" include
damages claimed by any person or organization
for care, loss of services or death resulting at
any time from the "bodily injury".

2. Exclusions

This insurance does not apply to:
a. Expected Or Intended Injury

"Bodily injury" or "property damage" expected or
intended from the standpoint of the insured.
This exclusion does not apply to "bodily injury"
resulting from the use of reasonable force to
protect persons or property.

b. Contractual Liability

"Bodily injury" or "property damage" for which
the insured is obligated to pay damages by rea-
son of the assumption of liability in a contract or
agreement. This exclusion does not apply to li-
ability for damages:

(1) That the insured would have in the absence
of the contract or agreement; or

(2) Assumed in a contract or agreement that is
an "insured contract", provided the "bodily
injury" or "property damage" occurs subse-
quent to the execution of the contract or
agreement. Solely for the purposes of liabil-
ity assumed in an "insured contract’, rea-
sonable attorney fees and necessary litiga=
tion expenses incurred by or for a_party
other than an insured are deemed to be
damages because of "bodily _injury™ or
"property damage", provided:

(a) Liability to such party for, or for the cost
of, that party's defense has /also been
assumed in the same "insured contract";
and

(b) Such attorney fees and /litigation ex-
penses are for defense’ of that party
against a civil or alternative dispute reso-
lution proceeding in which damages to
which this insurance applies are alleged.

c. Liquor Liability

"Bodily injury" or "property damage" for which
any insured may be held liable by reason of:

(1) Causing or contributing to the intoxication of
any person;

(2) The furnishing of alcoholic beverages to a
person under the legal drinking age or under
the influence of alcohol; or

(3) Any statute, ordinance or regulation relating
to the sale, gift, distribution or use of alco-
holic beverages.

This exclusion applies only if you are in the
business of manufacturing, distributing, selling,
serving or furnishing alcoholic beverages.

d. Workers' Compensation And Similar Laws

Any obligation of the insured under a workers'
compensation, disability benefits or unemploy-
ment compensation law or any similar law.
e. “Employer's Liability
"Bodily injury" te:
(). An "employee" of the insured arising out of
and in the course of:
(@) Employment by the insured; or

(b) Performing duties related to the conduct
of the insured's business; or

(2) The spouse, child, parent, brother or sister
of that "employee" as a consequence of
Paragraph (1) above.

This exclusion applies:

(1) Whether the insured may be liable as an
employer or in any other capacity; and

(2) To any obligation to share damages with or
repay someone else who must pay dam-
ages because of the injury.

This exclusion does not apply to liability as-
sumed by the insured under an “insured con-
tract”.
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f. Pollution

(1) "Bodily injury" or "property damage" arising
out of the actual, alleged or threatened dis-
charge, dispersal, seepage, migration, re-
lease or escape of "pollutants":

@)

At or from any premises, site or location
which is or was at any time owned or oc-
cupied by, or rented or loaned to, any in-
sured. However, this subparagraph does
not apply to:

(i) "Bodily injury" if sustained within a
building and caused by smoke,
fumes, vapor or soot produced by or
originating from equipment that is
used to heat, cool or dehumidify the
building, or equipment that is used to
heat water for personal use, by the
building's occupants or their guests;

(if) "Bodily injury" or "property damage"
for which you may be held liable, if
you are a contractor and the owner or
lessee of such premises, site or loca-
tion has been added to your policy as
an additional insured with respect to
your ongoing operations performed
for that additional insured at that
premises, site or location and such
premises, site or location is not and
never was owned or occupied by, or
rented or loaned to, any insured,
other than that additional insured; or

(iii) "Bodily injury" or "property damage"

(b)

(€)

Engineering
Design _ Center
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arising out of heat, smoke or fumes
from a "hostilefire";

At or from any/premises,.site ‘or.location
which is or was at_any time used by or
for any insured or others for the handling,
storage, disposal, processing  or
treatment of waste;

Which are or were at any time trans-
ported, handled, stored, treated, dis-
posed of, or processed as waste by or
for:

(i) Any insured; or

(ii) Any person or organization for whom
you may be legally responsible; or

Education &
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(d) At or from any premises, site or location

on which any insured or any contractors
or subcontractors working directly or indi-
rectly on any insured's behalf are per-
forming operations if the "pollutants" are
brought on or to the premises, site or lo-
cation in connection with such operations
by such insured, contractor or subcon-
tractor. However, this subparagraph
does not apply to:

(i) "Bodily injury" or "property damage"
arising out of the escape of fuels, lu-
bricants or other operating fluids
which are needed to perform the
normal electrical, hydraulic or me-
chanical functions necessary for the
operation of "mobile equipment” or its
parts, if such fuels, lubricants or other
operating fluids escape from a vehicle
part designed to hold, store or receive
them. This exception does not apply if
the ‘"bodily injury" or "property
damage" arises out of the intentional
discharge, dispersal or release of the
fuels, lubricants or other operating
fluids, or if such fuels, lubricants or
other operating fluids are brought on
or to the premises, site or location
with the intent that they be dis-
charged, dispersed or released as
part of the operations being per-
formed by such insured, contractor or
subcontractor;

(i) "Bodily injury" or "property damage"
sustained within a building and
caused by the release of gases,
fumes or vapors from materials
brought into that building in connec-
tion with operations being performed
by you or on your behalf by a con-
tractor or subcontractor; or

(iii) "Bodily injury" or "property damage"
arising out of heat, smoke or fumes
from a "hostile fire".

(e) At or from any premises, site or location

on which any insured or any contractors
or subcontractors working directly or indi-
rectly on any insured's behalf are per-
forming operations if the operations are
to test for, monitor, clean up, remove,
contain, treat, detoxify or neutralize, or in
any way respond to, or assess the ef-
fects of, "pollutants".
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(2) Any loss, cost or expense arising out of any:

(a) Request, demand, order or statutory or
regulatory requirement that any insured
or others test for, monitor, clean up, re-
move, contain, treat, detoxify or neutral-
ize, or in any way respond to, or assess
the effects of, "pollutants"; or

(b) Claim or "suit" by or on behalf of a gov-
ernmental authority for damages be-
cause of testing for, monitoring, cleaning
up, removing, containing, treating, de-
toxifying or neutralizing, or in any way
responding to, or assessing the effects
of, "pollutants”.

However, this paragraph does not apply to
liability for damages because of "property
damage” that the insured would have in the
absence of such request, demand, order or
statutory or regulatory requirement, or such
claim or "suit" by or on behalf of a govern-
mental authority.

. Aircraft, Auto Or Watercraft

"Bodily injury” or "property damage" arising out
of the ownership, maintenance, use or entrust-
ment to others of any aircraft, "auto" or water-
craft owned or operated by or rented or loaned
to any insured. Use includes operation and
"loading or unloading".

This exclusion applies even if the claims against
any insured allege negligence or “other
wrongdoing in the supervision, hiring; employ-
ment, training or monitoring of others by. that
insured, if the "occurrence" which caused the
"bodily injury" or "property damage" involved the
ownership, maintenance, use or.entrustment to
others of any aircraft, "auto®“or watercraft that is
owned or operated by or rented jor loaned to
any insured.

This exclusion does not apply to:

(1) A watercraft while ashore on premises you
own or rent;

(2) A watercraft you do not own that is:
(a) Less than 26 feet long; and

(b) Not being used to carry persons or prop-
erty for a charge;

(3) Parking an "auto" on, or on the ways next to,
premises you own or rent, provided the
"auto" is not owned by or rented or loaned to
you or the insured;

(4) Liability assumed under any “insured con-
tract" for the ownership, maintenance or use
of aircraft or watercraft; or

(5) "Bodily injury" or "property damage" arising
out of:

(a) The operation of machinery or equipment
that is attached to, or part of, a land
vehicle that would qualify under the
definition of "mobile equipment" if it were
not subject to a compulsory or financial
responsibility law or other motor vehicle
insurance law in the state where it is li-
censed or principally garaged; or

(b) the operation of any of the machinery or
equipment listed in Paragraph f.(2) or
f.(3) of the definition of "mobile equip-
ment".

h. Mobile Equipment

"Bodily injury" or "property damage" arising out
of:

(1) The transportation of "mobile equipment" by
an "auto" owned or operated by or rented or
loaned to any insured; or

(2) The use. of "mobile equipment" in, or while in
practice for, or while being prepared for, any
prearranged racing, speed, demolition, or
stunting activity.

i». War

“Bodily injury" or "property damage", however
caused, arising, directly or indirectly, out of:

(1) War, including undeclared or civil war;

(2) Warlike action by a military force, including
action in hindering or defending against an
actual or expected attack, by any govern-
ment, sovereign or other authority using
military personnel or other agents; or

(3) Insurrection, rebellion, revolution, usurped
power, or action taken by governmental au-
thority in hindering or defending against any
of these.

j. Damage To Property

"Property damage" to:

(1) Property you own, rent, or occupy, including
any costs or expenses incurred by you, or
any other person, organization or entity, for
repair, replacement, enhancement, restora-
tion or maintenance of such property for any
reason, including prevention of injury to a
person or damage to another's property;

(2) Premises you sell, give away or abandon, if
the "property damage" arises out of any part
of those premises;

(3) Property loaned to you;

(4) Personal property in the care, custody or
control of the insured;

Engineering  Education &
Design Center
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(5) That particular part of real property on which
you or any contractors or subcontractors
working directly or indirectly on your behalf
are performing operations, if the "property
damage" arises out of those operations; or

(6) That particular part of any property that must
be restored, repaired or replaced because
"your work" was incorrectly performed on it.

Paragraphs (1), (3) and (4) of this exclusion do
not apply to "property damage" (other than
damage by fire) to premises, including the con-
tents of such premises, rented to you for a pe-
riod of 7 or fewer consecutive days. A separate
limit of insurance applies to Damage To Prem-
ises Rented To You as described in Section Il
— Limits Of Insurance.

Paragraph (2) of this exclusion does not apply if
the premises are "your work" and were never
occupied, rented or held for rental by you.

Paragraphs (3), (4), (5) and (6) of this exclusion
do not apply to liability assumed under a side-
track agreement.

Paragraph (6) of this exclusion does not apply
to "property damage" included in the "products-
completed operations hazard".

Damage To Your Product

"Property damage" to "your product" arising out
of it or any part of it.

. Damage To Your Work

"Property damage" to "your work" arising out of
it or any part of it and included in the "products-
completed operations hazard".

This exclusion does not apply if the damaged
work or the work out of whichnthe damage
arises was performed on«your behalf by a sub-
contractor.

n. Recall Of Products, Work Or Impaired
Property

Damages claimed for any loss, cost or expense
incurred by you or others for the loss of use,
withdrawal, recall, inspection, repair, replace-
ment, adjustment, removal or disposal of:

() "Your product";
(2) "Your work"; or
(3) "Impaired property";

if such product, work, or property is withdrawn
or recalled from the market or from use by any
person or organization because of a known or
suspected defect, deficiency, inadequacy or
dangerous condition in it.

0. Personal And Advertising Injury

"Bodily injury" arising out of "personal and ad-
vertising injury".

p. Electronic Data

Damages arising out of the loss of, loss of use
of,"damage.to,-corruption of, inability to access,
or inability to manipulate electronic data.

As'used inrthis exclusion, electronic data means
information, facts or programs stored as or on,
created or used on, or transmitted to or from com-
puter software, including systems and
applications software, hard or floppy disks, CD-
ROMS, tapes, drives, cells, data processing
devices or any other media which are used with
electronically controlled equipment.

Exclusions c. through n. do not apply to damage by
fire to premises while rented to you or temporarily
occupied by you with permission of the owner. A
separate limit of insurance applies to this coverage
as described in Section Il — Limits Of Insurance.

COVERAGE B PERSONAL AND ADVERTISING
INJURY LIABILITY

m. Damage To Impaired Property Or Property ,
Not Physically Injured 1. Insuring Agreement
"Property damage" to "impaired property" or a. We will pay thos_e sums that the insured be-
property that has not been physically injured, comes legally obligated to pay as damages be-
arising out of: cause of "personal and advertising injury" to
- . which this insurance applies. We will have the
(1) A defect, deficiency, inadequacy or danger- right and duty to defend the insured against any
ous condition in "your product or "your "suit" seeking those damages. However, we will
work®; or have no duty to defend the insured against any
(2) A delay or failure by you or anyone acting on "suit" seeking damages for "personal and ad-
your behalf to perform a contract or vertising injury" to which this insurance does not
agreement in accordance with its terms. apply. We may, at our discretion, investigate
This exclusion does not apply to the loss of use any offense and settle any claim or "suit” that
of other property arising out of sudden and ac- may result. But:
cidental physical injury to "your product" or (1) The amount we will pay for damages is
"your work" after it has been put to its intended limited as described in Section Il — Limits Of
use. Insurance; and
Engineering  Education & 00 62 16.11 - 5 Certificate of Insurance Form
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(2) Our right and duty to defend end when we
have used up the applicable limit of insur-
ance in the payment of judgments or set-
tlements under Coverages A or B or medical
expenses under Coverage C.

No other obligation or liability to pay sums or
perform acts or services is covered unless ex-
plicitly provided for under Supplementary Pay-
ments — Coverages A and B.

. This insurance applies to "personal and adver-

tising injury" caused by an offense arising out of
your business but only if the offense was com-
mitted in the "coverage territory" during the pol-
icy period.

2. Exclusions
This insurance does not apply to:

a.

Engineering

Design
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Knowing Violation Of Rights Of Another

"Personal and advertising injury” caused by or
at the direction of the insured with the knowl-
edge that the act would violate the rights of an-
other and would inflict "personal and advertising
injury".

Material Published With Knowledge Of
Falsity

"Personal and advertising injury" arising out of
oral or written publication of material, if done by
or at the direction of the insured with knowledge
of its falsity.

Material Published Prior To Policy Period

"Personal and advertising injury" arising,out of
oral or written publication of material whose first
publication took place before the beginning of
the policy period.

. Criminal Acts

"Personal and advertising injury" arising out of a
criminal act committed by or at_the direction of
the insured.

Contractual Liability

"Personal and advertising injury" for which the
insured has assumed liability in a contract or
agreement. This exclusion does not apply to li-
ability for damages that the insured would have
in the absence of the contract or agreement.

Breach Of Contract

"Personal and advertising injury" arising out of a
breach of contract, except an implied contract to
use another's advertising idea in your "adver-
tisement".

Education &
Center
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. Quality Or Performance Of Goods — Failure

To Conform To Statements

"Personal and advertising injury" arising out of
the failure of goods, products or services to
conform with any statement of quality or per-
formance made in your "advertisement".

. Wrong Description Of Prices

"Personal and advertising injury" arising out of
the wrong description of the price of goods,
products or services stated in your "advertise-
ment".

i. Infringement Of Copyright, Patent,

Trademark Or Trade Secret

"Personal and advertising injury" arising out of
the infringement of copyright, patent, trademark,
trade secret or other intellectual property rights.

However, this exclusion does not apply to in-
fringement, innyour "advertisement”, of copy-
right, trade dress.or slogan.

j. Insuredsn Media And Internet Type

Businesses

"Personal and advertising injury” committed by
an insured whose business is:

(1) Advertising, broadcasting, publishing or
telecasting;

(2) Designing or determining content of web-
sites for others; or

(3) An Internet search, access, content or ser-
vice provider.

However, this exclusion does not apply to
Paragraphs 14.a., b. and c. of "personal and
advertising injury" under the Definitions Section.

For the purposes of this exclusion, the placing
of frames, borders or links, or advertising, for
you or others anywhere on the Internet, is not
by itself, considered the business of advertising,
broadcasting, publishing or telecasting.

. Electronic Chatrooms Or Bulletin Boards

"Personal and advertising injury" arising out of
an electronic chatroom or bulletin board the in-
sured hosts, owns, or over which the insured
exercises control.

. Unauthorized Use Of Another's Name Or

Product

"Personal and advertising injury" arising out of
the unauthorized use of another's name or
product in your e-mail address, domain name or
metatag, or any other similar tactics to mislead
another's potential customers.

of Insurance
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m.

0.

Pollution

"Personal and advertising injury" arising out of
the actual, alleged or threatened discharge,
dispersal, seepage, migration, release or es-
cape of "pollutants" at any time.

Pollution-Related
Any loss, cost or expense arising out of any:

(1) Request, demand, order or statutory or
regulatory requirement that any insured or
others test for, monitor, clean up, remove,
contain, treat, detoxify or neutralize, or in
any way respond to, or assess the effects of,
"pollutants”; or

(2) Claim or suit by or on behalf of a govern-
mental authority for damages because of
testing for, monitoring, cleaning up, remov-
ing, containing, treating, detoxifying or neu-
tralizing, or in any way responding to, or as-
sessing the effects of, "pollutants”.

War

"Personal and advertising injury”, however
caused, arising, directly or indirectly, out of:

(1) War, including undeclared or civil war;

(2) Warlike action by a military force, including
action in hindering or defending against an
actual or expected attack, by any govern-
ment, sovereign or other authority using
military personnel or other agents; or

(3) Insurrection, rebellion, revolution, usurped
power, or action taken by governmental au-
thority in hindering or defending against.any
of these.

COVERAGE C MEDICAL PAYMENTS
1. Insuring Agreement

a.

We will pay medical expenses @as described
below for "bodily injury" caused.by an accident:

(1) On premises you own or rent;

(2) On ways next to premises you own or rent;
or

(3) Because of your operations;
provided that:

(1) The accident takes place in the "coverage
territory" and during the policy period;

(2) The expenses are incurred and reported to
us within one year of the date of the acci-
dent; and

(3) The injured person submits to examination,
at our expense, by physicians of our choice
as often as we reasonably require.

b. We will make these payments regardless of
fault. These payments will not exceed the ap-
plicable limit of insurance. We will pay reason-
able expenses for:

(1) First aid administered at the time of an
accident;

(2) Necessary medical, surgical, x-ray and
dental services, including prosthetic devices;
and

(3) Necessary ambulance, hospital, profes-
sional nursing and funeral services.

2. Exclusions
We will not pay expenses for "bodily injury":
a. Any Insured
To any insured, except "volunteer workers".
b. Hired Person

To a person hired to do work for or on behalf of
any insured or a tenant of any insured.

c. Injury On‘Normally Occupied Premises

To a personinjured on that part of premises you
own or rent that the person normally occupies.

d. Workers Compensation And Similar Laws

To a person, whether or not an "employee" of
any insured, if benefits for the "bodily injury" are
payable or must be provided under a workers'
compensation or disability benefits law or a
similar law.

e. Athletics Activities

To a person injured while practicing, instructing
or participating in any physical exercises or
games, sports, or athletic contests.

f. Products-Completed Operations Hazard

Included within the "products-completed opera-
tions hazard".

g. Coverage A Exclusions
Excluded under Coverage A.

SUPPLEMENTARY PAYMENTS — COVERAGES A
AND B

1. We will pay, with respect to any claim we investi-
gate or settle, or any "suit" against an insured we
defend:

a. All expenses we incur.

b. Up to $250 for cost of bail bonds required be-
cause of accidents or traffic law violations aris-
ing out of the use of any vehicle to which the
Bodily Injury Liability Coverage applies. We do
not have to furnish these bonds.

Engineering Education & 00 62 16.11 - 7 Certificate of Insurance  Form
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c. The cost of bonds to release attachments, but
only for bond amounts within the applicable limit
of insurance. We do not have to furnish these
bonds.

d. All reasonable expenses incurred by the in-
sured at our request to assist us in the investi-
gation or defense of the claim or "suit", includ-
ing actual loss of earnings up to $250 a day
because of time off from work.

e. All costs taxed against the insured in the "suit".

f. Prejudgment interest awarded against the in-
sured on that part of the judgment we pay. If we
make an offer to pay the applicable limit of in-
surance, we will not pay any prejudgment inter-
est based on that period of time after the offer.

g. All interest on the full amount of any judgment
that accrues after entry of the judgment and be-
fore we have paid, offered to pay, or deposited
in court the part of the judgment that is within
the applicable limit of insurance.

These payments will not reduce the limits of insur-
ance.

. If we defend an insured against a "suit" and an
indemnitee of the insured is also named as a party
to the "suit", we will defend that indemnitee if all of
the following conditions are met:

a. The "suit" against the indemnitee seeks dam-
ages for which the insured has assumed the li-
ability of the indemnitee in a contract oragree-
ment that is an "insured contract";

b. This insurance applies to such liability assumed
by the insured;

c. The obligation to defend, or the cost of the
defense of, that indemnitee, has.also been as-
sumed by the insured in the'same “insured con-
tract";

d. The allegations in the "suit*.andthe information
we know about the "occurrence" are such that
no conflict appears to exist between the inter-
ests of the insured and the interests of the in-
demnitee;

e. The indemnitee and the insured ask us to con-
duct and control the defense of that indemnitee
against such "suit" and agree that we can as-
sign the same counsel to defend the insured
and the indemnitee; and

f. The indemnitee:
(1) Agrees in writing to:

(a) Cooperate with us in the investigation,
settlement or defense of the "suit";

(b) Immediately send us copies of any de-
mands, notices, summonses or legal pa-
pers received in connection with the
"suit";

(c) Notify any other insurer whose coverage
is available to the indemnitee; and

(d) Cooperate with us with respect to coordi-
nating other applicable insurance avail-
able to the indemnitee; and

(2) Provides us with written authorization to:

(@) Obtain records and other information
related to the "suit"; and

(b) Conduct and control the defense of the
indemnitee in such "suit".

So long as the above conditions are met, attorneys’
fees incurred by us in the defense of that indem-
nitee, necessary litigation expenses incurred by us
and necessary litigation expenses incurred by the
indemnitee at our request will be paid as Supple-
mentary Payments. Notwithstanding the provisions
of Paragraph 2.b.(2) of Section | — Coverage A —
Bodily Injury And Property Damage Liability, such
payments will not be deemed to be damages for
"bodily ‘injury” and "property damage" and will not
reduce the limits of insurance.

Our obligation to defend an insured's indemnitee
and topay for attorneys' fees and necessary litiga-
tion expenses as Supplementary Payments ends
when:

a. We have used up the applicable limit of insur-
ance in the payment of judgments or settle-
ments; or

b. The conditions set forth above, or the terms of
the agreement described in Paragraph f. above,
are no longer met.

SECTION Il = WHO IS AN INSURED
. If you are designated in the Declarations as:

a. An individual, you and your spouse are insur-
eds, but only with respect to the conduct of a
business of which you are the sole owner.

b. A partnership or joint venture, you are an in-
sured. Your members, your partners, and their
spouses are also insureds, but only with respect
to the conduct of your business.

c. A limited liability company, you are an insured.
Your members are also insureds, but only with
respect to the conduct of your business. Your
managers are insureds, but only with respect to
their duties as your managers.
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d. An organization other than a partnership, joint (b) Rented to, in the care, custody or control
venture or limited liability company, you are an of, or over which physical control is being
insured. Your "executive officers” and directors exercised for any purpose by
are insureds, but only with respect to their du-
ties as your officers or directors. Your stock-
holders are also insureds, but only with respect
to their liability as stockholders.

e. A trust, you are an insured. Your trustees are
also insureds, but only with respect to their du-

ties as trustees. acting as your real estate manager.

2. Each of the following is also an insured: c. Any person or organization having proper tem-

a. Your "volunteer workers" only while performing porary custody of your property if you die, but
duties related to the conduct of your business, only:

or your "employees’, other than either your (1) With respect to liability arising out of the

"executive officers” (if you are an organization maintenance or use of that property; and
other than a partnership, joint venture or limited

you, any of your "employees", "volunteer
workers", any partner or member (if you are
a partnership or joint venture), or any mem-
ber (if you are a limited liability company).

b. Any person (other than your "employee" or
"volunteer worker"), or any organization while

liability company) or your managers (if you are (2) Until your legal representative has been
a limited liability company), but only for acts appointed.
wit_hin the scope of t_heir employment by you or d. Your legal representative if you die, but only
while performing duties related to the conduct of with respect t0 duties as such. That representa-
your business. However, none of these "em- tive will have all your rights and duties under
ployees" or "volunteer workers" are insureds this Coverage Part.
for: o o 3. Anysorganization you newly acquire or form, other
(1) "Bodily injury” or "personal and advertising than a partnership, joint venture or limited liability
injury™: company, and over which you maintain ownership
(&) To you, to your partners or members (if or. majority interest, will qualify as a Named Insured
you are a partnership or joint venture), to if there is no other similar insurance available to
your members (if you are a limited liabil= that organization. However:
ity company), to a co-"employee” while in a. Coverage under this provision is afforded only
the course of his or her employment or until the 90th day after you acquire or form the
performing duties related to the conduct organization or the end of the policy period,
of your business, or to your other "volun- whichever is earlier;
teer workers" while performing duties.re- b. Coverage A does not apply to "bodily injury" or

lated to the conduc’F Ry ourusifiess "property damage" that occurred before you
(b) To the spouse, child, parent, brother or acquired or formed the organization; and

\?\lztrekreg'f éga;%%ni?pﬁii &rp\;?gjr;feﬁ c. Coverage B does not apply to "personal and
q grap advertising injury" arising out of an offense

(1)(a) above; committed before you acquired or formed the
(c) For which there is any obligation to share organization.

damages with or repay someone else

who must pay damages because of the

injury described in Paragraphs (1)(a) or

(b) above; or

No person or organization is an insured with respect to
the conduct of any current or past partnership, joint
venture or limited liability company that is not shown

- _ o as a Named Insured in the Declarations.
(d) Arising out of his or her providing or  gecTioN §j1 = LIMITS OF INSURANCE
failing to provide professional health care

services. 1. The Limits of Insurance shown in the Declarations
and the rules below fix the most we will pay regard-
less of the number of:

a. Insureds;
b. Claims made or "suits" brought; or

c. Persons or organizations making claims or
bringing "suits".

(2) "Property damage" to property:
(a) Owned, occupied or used by,

Engineering Education & 00 62 1611 - 9
Design Center
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2. The General Aggregate Limit is the most we will
pay for the sum of:

a. Medical expenses under Coverage C;

b. Damages under Coverage A, except damages
because of "bodily injury" or "property damage"
included in the "products-completed operations
hazard"; and

c. Damages under Coverage B.

3. The Products-Completed Operations Aggregate
Limit is the most we will pay under Coverage A for
damages because of "bodily injury" and "property
damage" included in the "products-completed op-
erations hazard".

4. Subject to 2. above, the Personal and Advertising
Injury Limit is the most we will pay under Coverage
B for the sum of all damages because of all "per-
sonal and advertising injury" sustained by any one
person or organization.

5. Subject to 2. or 3. above, whichever applies, the
Each Occurrence Limit is the most we will pay for
the sum of:

a. Damages under Coverage A; and
b. Medical expenses under Coverage C

because of all "bodily injury" and "property dam-
age" arising out of any one "occurrence".

6. Subject to 5. above, the Damage To Premises
Rented To You Limit is the most we will pay under
Coverage A for damages because of "property
damage" to any one premises, while rented to you,
or in the case of damage by fire, while rented to
you or temporarily occupied by you with permission
of the owner.

7. Subject to 5. above, the/Medical Expense _Limit is
the most we will pay under Coverage C for all
medical expenses because of "bodily injury" sus-
tained by any one person.

The Limits of Insurance of this Coverage Part apply
separately to each consecutive annual period and to
any remaining period of less than 12 months, starting
with the beginning of the policy period shown in the
Declarations, unless the policy period is extended after
issuance for an additional period of less than 12
months. In that case, the additional period will be
deemed part of the last preceding period for purposes
of determining the Limits of Insurance.

SECTION IV — COMMERCIAL GENERAL LIABILITY
CONDITIONS

1. Bankruptcy

Bankruptcy or insolvency of the insured or of the
insured's estate will not relieve us of our obligations
under this Coverage Part.

Engineering  Education &

Design Center

Page 10 of 15

00 62 16.11 - 10
© ISO Properties, Inc., 2003

2. Duties In The Event Of Occurrence, Offense,
Claim Or Suit

a. You must see to it that we are notified as soon
as practicable of an "occurrence" or an offense
which may result in a claim. To the extent pos-
sible, notice should include:

(1) How, when and where the "occurrence" or
offense took place;

(2) The names and addresses of any injured
persons and witnesses; and

(3) The nature and location of any injury or
damage arising out of the "occurrence" or
offense.

b. If a claim is made or "suit" is brought against
any insured, you must:

(1) Immediately record the specifics of the claim
or "suit" and the date received; and

(2) Notify us as soon as practicable.

You must see to'it that we receive written notice
of'the claim or "suit" as soon as practicable.

c...You and any other involved insured must:

(1) Immediately send us copies of any de-
mands, notices, summonses or legal papers
received in connection with the claim or
"suit”;

(2) “Authorize us to obtain records and other
information;

(3) Cooperate with us in the investigation or
settlement of the claim or defense against
the "suit"; and

(4) Assist us, upon our request, in the enforce-
ment of any right against any person or or-
ganization which may be liable to the in-
sured because of injury or damage to which
this insurance may also apply.

d. No insured will, except at that insured's own
cost, voluntarily make a payment, assume any
obligation, or incur any expense, other than for
first aid, without our consent.

3. Legal Action Against Us

No person or organization has a right under this
Coverage Part:

a. Tojoin us as a party or otherwise bring us into a
"suit" asking for damages from an insured; or

of Insurance
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b. To sue us on this Coverage Part unless all of its
terms have been fully complied with.

A person or organization may sue us to recover on
an agreed settlement or on a final judgment against
an insured; but we will not be liable for damages
that are not payable under the terms of this
Coverage Part or that are in excess of the ap-
plicable limit of insurance. An agreed settlement
means a settlement and release of liability signed
by us, the insured and the claimant or the claim-
ant's legal representative.

. Other Insurance

If other valid and collectible insurance is available
to the insured for a loss we cover under Coverages
A or B of this Coverage Part, our obligations are
limited as follows:

a. Primary Insurance

This insurance is primary except when b. below
applies. If this insurance is primary, our obliga-
tions are not affected unless any of the other
insurance is also primary. Then, we will share
with all that other insurance by the method de-
scribed in c. below.

b. Excess Insurance
This insurance is excess over:

(1) Any of the other insurance, whether primary,
excess, contingent or on any other basis;

(@) That is Fire, Extended Coverage,
Builder's Risk, Installation Risk or similar
coverage for "your work";

(b) That is Fire insurance [for premises
rented to you or temperarily occupied by
you with permission of the owner;

(c) That is insurance purchased by you to
cover your liability as a tenant for "prop-
erty damage" to premisesented to you
or temporarily occupied by you with
permission of the owner; or

(d) If the loss arises out of the maintenance
or use of aircraft, "autos" or watercraft to
the extent not subject to Exclusion g. of
Section | — Coverage A — Bodily Injury
And Property Damage Liability.

(2) Any other primary insurance available to you
covering liability for damages arising out of
the premises or operations, or the products
and completed operations, for which you
have been added as an additional insured
by attachment of an endorsement.

When this insurance is excess, we will have no
duty under Coverages A or B to defend the in-
sured against any "suit" if any other insurer has
a duty to defend the insured against that "suit".
If no other insurer defends, we will undertake to
do so, but we will be entitled to the insured's
rights against all those other insurers.

When this insurance is excess over other insur-
ance, we will pay only our share of the amount
of the loss, if any, that exceeds the sum of:

(1) The total amount that all such other insur-
ance would pay for the loss in the absence
of this insurance; and

(2) The total of all deductible and self-insured
amounts under all that other insurance.

We will share the remaining loss, if any, with
any other insurance that is not described in this
Excess Insurance provision and was not bought
specifically to apply in excess of the Limits of
Insurance shown in the Declarations of this
CoveragePart.

c. Method Of Sharing

If-all. of the other insurance permits contribution
by equal shares, we will follow this method also.
Under this approach each insurer contributes
egual amounts until it has paid its applicable
limit of insurance or none of the loss remains,
whichever comes first.

If any of the other insurance does not permit
contribution by equal shares, we will contribute
by limits. Under this method, each insurer's
share is based on the ratio of its applicable limit
of insurance to the total applicable limits of in-
surance of all insurers.

5. Premium Audit

a. We will compute all premiums for this Coverage
Part in accordance with our rules and rates.

b. Premium shown in this Coverage Part as ad-
vance premium is a deposit premium only. At
the close of each audit period we will compute
the earned premium for that period and send
notice to the first Named Insured. The due date
for audit and retrospective premiums is the date
shown as the due date on the bill. If the sum of
the advance and audit premiums paid for the
policy period is greater than the earned pre-
mium, we will return the excess to the first
Named Insured.

c. The first Named Insured must keep records of
the information we need for premium computa-
tion, and send us copies at such times as we
may request.

Engineering Education &
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6. Representations
By accepting this policy, you agree:

a. The statements in the Declarations are accurate
and complete;

b. Those statements are based upon representa-
tions you made to us; and

c. We have issued this policy in reliance upon
your representations.

7. Separation Of Insureds 4

Except with respect to the Limits of Insurance, and
any rights or duties specifically assigned in this
Coverage Part to the first Named Insured, this in-
surance applies:

a. As if each Named Insured were the only Named
Insured; and

b. Separately to each insured against whom claim
is made or "suit" is brought.

8. Transfer Of Rights Of Recovery Against Others
To Us

If the insured has rights to recover all or part of any
payment we have made under this Coverage Part,
those rights are transferred to us. The insured must
do nothing after loss to impair them. At our request,
the insured will bring "suit" or transfer those rights
to us and help us enforce them.

9. When We Do Not Renew

If we decide not to renew this Coverage Part, we
will mail or deliver to the first Named Insured
shown in the Declarations written noticeof the non-
renewal not less than 30 days before the expiration
date.

If notice is mailed, proof of mailing will be sufficient
proof of notice.

SECTION V — DEFINITIONS

1. "Advertisement" means a notice that is broadcast
or published to the general public or specific mar-
ket segments about your goods, products or ser- 7
vices for the purpose of attracting customers or
supporters. For the purposes of this definition:

a. Notices that are published include material 8
placed on the Internet or on similar electronic
means of communication; and

b. Regarding web-sites, only that part of a web-
site that is about your goods, products or ser-
vices for the purposes of attracting customers
or supporters is considered an advertisement.

2. "Auto" means:

a. A land motor vehicle, trailer or semitrailer
designed for travel on public roads, including
any attached machinery or equipment; or

b. Any other land vehicle that is subject to a com-
pulsory or financial responsibility law or other
motor vehicle insurance law in the state where it
is licensed or principally garaged.

However, "auto" does not include "mobile equip-
ment".

"Bodily injury" means bodily injury, sickness or
disease sustained by a person, including death re-
sulting from any of these at any time.

. "Coverage territory" means:

a. The United States of America (including its
territories and possessions), Puerto Rico and
Canada;

b. International waters or airspace, but only if the
injury or damage occurs in the course of travel
or transportation between any places included
in a. above; or

c. All othersparts of the world if the injury or dam-
age arises out of:

(1) "Goods‘or products made or sold by you in
the territory described in a. above;

(2)»The activities of a person whose home is in
the territory described in a. above, but is
away for a short time on your business; or

(8)«"Personal and advertising injury" offenses
that take place through the Internet or simi-
lar electronic means of communication

provided the insured's responsibility to pay dam-
ages is determined in a "suit" on the merits, in the
territory described in a. above or in a settlement we
agree to.

"Employee" includes a "leased worker". "Em-
ployee" does not include a "temporary worker".

"Executive officer" means a person holding any of
the officer positions created by your charter, consti-
tution, by-laws or any other similar governing
document.

. "Hostile fire" means one which becomes uncontrol-

lable or breaks out from where it was intended to
be.

. "Impaired property" means tangible property, other

than "your product” or "your work", that cannot be
used or is less useful because:

a. It incorporates "your product" or "your work"
that is known or thought to be defective, defi-
cient, inadequate or dangerous; or

b. You have failed to fulfill the terms of a contract
or agreement;

if such property can be restored to use by:

a. The repair, replacement, adjustment or removal
of "your product" or "your work"; or

Engineering ~ Education & 00 62 16.11 - 12 Certificate ot Insurance  Form
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b. Your fulfiling the terms of the contract or
agreement.

. "Insured contract" means:

a. A contract for a lease of premises. However,
that portion of the contract for a lease of prem-
ises that indemnifies any person or organization
for damage by fire to premises while rented to
you or temporarily occupied by you with per-
mission of the owner is not an "insured con-
tract”;

b. A sidetrack agreement;

c. Any easement or license agreement, except in
connection with construction or demolition op-
erations on or within 50 feet of a railroad,;

d. An obligation, as required by ordinance, to
indemnify a municipality, except in connection
with work for a municipality;

e. An elevator maintenance agreement;

f. That part of any other contract or agreement
pertaining to your business (including an in-
demnification of a municipality in connection
with work performed for a municipality) under
which you assume the tort liability of another
party to pay for "bodily injury" or "property
damage” to a third person or organization. Tort
liability means a liability that would be imposed
by law in the absence of any contract or
agreement.

Paragraph f. does not include that part ‘of any
contract or agreement:

(1) That indemnifies a railroad for /‘bodily injury"
or "property damage"_arising out’ of con-
struction or demolition operations, within 50
feet of any railroad property..and affecting
any railroad bridge. or_trestle, tracks, road-
beds, tunnel, underpass or crossing;

That indemnifies an architect, engineer or
surveyor for injury or damage arising out of:

(a) Preparing, approving, or failing to pre-
pare or approve, maps, shop drawings,
opinions, reports, surveys, field orders,
change orders or drawings and specifica-
tions; or

Giving directions or instructions, or failing
to give them, if that is the primary cause
of the injury or damage; or

(3) Under which the insured, if an architect,
engineer or surveyor, assumes liability for
an injury or damage arising out of the in-
sured's rendering or failure to render profes-
sional services, including those listed in (2)
above and supervisory, inspection, architec-
tural or engineering activities.

()

(b)

10.

11.

12.

"Leased worker" means a person leased to you by
a labor leasing firm under an agreement between
you and the labor leasing firm, to perform duties
related to the conduct of your business. "Leased
worker" does not include a "temporary worker".

"Loading or unloading” means the handling of

property:

a. After it is moved from the place where it is
accepted for movement into or onto an aircraft,
watercraft or "auto";

b. While it is in or on an aircraft, watercraft or
"auto"; or

c. While it is being moved from an aircraft, water-
craft or "auto" to the place where it is finally de-
livered;

but "loading or unloading” does not include the
movement of property by means of a mechanical
device, other.than a hand truck, that is not attached
to the aircraft, watercraft or "auto".

"Mobile equipment” means any of the following
types of.land vehicles, including any attached ma-
chinery or equipment:

a. Bulldozers; farm machinery, forklifts and other
vehicles designed for use principally off public
roads;

b. Vehicles maintained for use solely on or next to
premises you own or rent;

c. Vehicles that travel on crawler treads;

d. Vehicles, whether self-propelled or not, main-
tained primarily to provide mobility to perma-
nently mounted:

(1) Power cranes, shovels, loaders, diggers or
drills; or

(2) Road construction or resurfacing equipment
such as graders, scrapers or rollers;

e. Vehicles not described in a., b., c. or d. above
that are not self-propelled and are maintained
primarily to provide mobility to permanently at-
tached equipment of the following types:

(1) Air compressors, pumps and generators,
including spraying, welding, building clean-
ing, geophysical exploration, lighting and
well servicing equipment; or

(2) Cherry pickers and similar devices used to
raise or lower workers;

f. Vehicles not described in a., b., c. or d. above
maintained primarily for purposes other than the
transportation of persons or cargo.

However, self-propelled vehicles with the fol-
lowing types of permanently attached equip-
ment are not "mobile equipment" but will be
considered "autos":
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13.

14.

15.

Engineering
Design

Page 14 of 15

(1) Equipment designed primarily for:
(@) Snow removal,

(b) Road maintenance, but not construction
or resurfacing; or

(c) Street cleaning;

(2) Cherry pickers and similar devices mounted
on automobile or truck chassis and used to
raise or lower workers; and

(3) Air compressors, pumps and generators,
including spraying, welding, building clean-
ing, geophysical exploration, lighting and
well servicing equipment.

However, "mobile equipment” does not include any
land vehicles that are subject to a compulsory or
financial responsibility law or other motor vehicle
insurance law in the state where it is licensed or
principally garaged. Land vehicles subject to a
compulsory or financial responsibility law or other
motor vehicle insurance law are considered
"autos".

"Occurrence"” means an accident, including con-
tinuous or repeated exposure to substantially the
same general harmful conditions.

"Personal and advertising injury” means injury,
including consequential "bodily injury", arising out
of one or more of the following offenses:

a. False arrest, detention or imprisonment;
b. Malicious prosecution;

c. The wrongful eviction from, wrongful.entry into,
or invasion of the right of private occupancy of a
room, dwelling or premises that/a pefrson oc-
cupies, committed by or‘on behalf of/its owner,
landlord or lessor;

d. Oral or written publications in any manner, of
material that slanders or libels a person or or-
ganization or disparages a person's or organiza-
tion's goods, products or services;

e. Oral or written publication, in any manner, of
material that violates a person's right of privacy;

f. The use of another's advertising idea in your
"advertisement"; or

g. Infringing upon another's copyright, trade dress
or slogan in your "advertisement".

"Pollutants” mean any solid, liquid, gaseous or
thermal irritant or contaminant, including smoke,
vapor, soot, fumes, acids, alkalis, chemicals and
waste. Waste includes materials to be recycled,
reconditioned or reclaimed.
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16."Products-completed operations hazard":

a. Includes all "bodily injury" and "property dam-
age" occurring away from premises you own or
rent and arising out of "your product" or "your
work" except:

(1) Products that are still in your physical pos-
session; or

(2) Work that has not yet been completed or
abandoned. However, "your work" will be
deemed completed at the earliest of the fol-
lowing times:

(@) When all of the work called for in your
contract has been completed.

(b) When all of the work to be done at the
job site has been completed if your con-
tract calls for work at more than one job
site.

(c) When that part of the work done at a job
site has been put to its intended use by
any<person or organization other than
another contractor or subcontractor work-
ing on the same project.

Work that may need service, maintenance,
correction, repair or replacement, but which
is otherwise complete, will be treated as
completed.

b. Does not include "bodily injury" or "property
damage" arising out of:

(1) The transportation of property, unless the
injury or damage arises out of a condition in
or on a vehicle not owned or operated by
you, and that condition was created by the
"loading or unloading" of that vehicle by any
insured;

(2) The existence of tools, uninstalled equip-
ment or abandoned or unused materials; or

(3) Products or operations for which the classi-
fication, listed in the Declarations or in a pol-
icy schedule, states that products-completed
operations are subject to the General Ag-
gregate Limit.

17."Property damage" means:

a. Physical injury to tangible property, including all
resulting loss of use of that property. All such
loss of use shall be deemed to occur at the time
of the physical injury that caused it; or
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b. Loss of use of tangible property that is not
physically injured. All such loss of use shall be
deemed to occur at the time of the "occurrence”
that caused it.

For the purposes of this insurance, electronic data
is not tangible property.

As used in this definition, electronic data means in-
formation, facts or programs stored as or on, cre-
ated or used on, or transmitted to or from computer
software, including systems and applications soft-
ware, hard or floppy disks, CD-ROMS, tapes,
drives, cells, data processing devices or any other
media which are used with electronically controlled
equipment.

18."Suit" means a civil proceeding in which damages
because of "bodily injury", "property damage" or
"personal and advertising injury” to which this in-
surance applies are alleged. "Suit" includes:

a. An arbitration proceeding in which such dam-
ages are claimed and to which the insured must
submit or does submit with our consent; or

b. Any other alternative dispute resolution pro-
ceeding in which such damages are claimed
and to which the insured submits with our con-
sent.

19."Temporary worker" means a person who is fur-
nished to you to substitute for a permanent "em-
ployee" on leave or to meet seasonal or short-term
workload conditions.

20."Volunteer worker" means a person who is notyour
"employee", and who donates his or her work and
acts at the direction of and within the' scope of. du-
ties determined by you, and.issnot paid a fee, sal-
ary or other compensation by you or anyone' else
for their work performed for you.

Engineering Education &
Design Center

CG 00011204

00 62 16.11 - 15
© ISO Properties, Inc., 2003

21."Your product":
a. Means:

(1) Any goods or products, other than real
property, manufactured, sold, handled, dis-
tributed or disposed of by:

(@) You;
(b) Others trading under your name; or

(c) A person or organization whose business
or assets you have acquired; and

(2) Containers (other than vehicles), materials,
parts or equipment furnished in connection
with such goods or products.

b. Includes
(1) Warranties or representations made at any
time with respect to the fitness, quality, du-

rability, performance or use of "your prod-
uct"; and

(2) The' providing«of or failure to provide warn-
ings ordnstructions.

c. Does not include vending machines or other
property.rented to or located for the use of oth-
ers but not'sold.

22."Your work":
a. Means:

(1) Work or operations performed by you or on
your behalf; and

(2) Materials, parts or equipment furnished in
connection with such work or operations.

b. Includes

(1) Warranties or representations made at any
time with respect to the fitness, quality, du-
rability, performance or use of "your work",
and

(2) The providing of or failure to provide warn-
ings or instructions.

Certificate of Insurance
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00 62 16.12

FPOLICY NUMBER:

COMMERCIAL GENERAL LIABILITY
CG 20 10 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED — OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR

ORGANIZA

TION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name Of Additional Insured Person(s)
Or Organization(s]:

Location(s) Of Covered Operations

Information required to complete this Schedﬁiéﬁf#n&t%&shxown above, will be shown in the Declarations.

A, Section Il — Who Is An insured is mgn"ded to B.
include as an additional insured:the p\é SOr(s) or
organization(s) shown in the Fched.ﬂ.e, thut only
with respect to liability for "bo ily;:fﬁ]urbff.‘ "property
damage" or "personal and advertising injury”
caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing operations for
the additional insured(s) at the location(s) desig-
nated above.

CG 20 10 07 04 © ISO Properties, In

Engineering Education & 00 62 16.12
Design Center

With respect io the insurance afiorded to these
additional insureds, the foliowing additional exclu-
sions apply:

This insurance does not apply to "bodily injury" or
"property damage" occurring after:

1. All work, including materials, parts or equip-
ment furnished in connection with such work,
on the project (other than service, maintenance
or repairs) fo be performed by or on behalf of
the additional insured(s) at the location of the
covered operations has been completed; or

2. That portion of "your work" out of which the
injury or damage arises has been put to its in-
tended use by any person or organization other
than another contractor or subconiractor en-
gaged in performing operations for a principal
as a part of the same project.

c., 2004 Page 1 of 1
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00 62 16.13

POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 20 37 07 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED —~ OWNERS, LESSEES OR
CONTRACTORS — COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person(s}
Or Organization(s): Location And Description Of Completed Operations

Section 1l — Who Is An Insuredeis- anended to
include as an additional insuredfthe person(s) or
organization(s) shown in the Schedule; bL}‘t}only with
respect to liability for "bodily injury" or jproperty dam-
age" caused, in whole or in part, by "your work" at
the location designated and described in the sched-
ule of this endorsement performed for that additional
insured and included in the “products-completed

opetations hazard".

CG 20 37 07 04 © 180 Properties, Inc., 2004 Page 1 of 1
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00 62 16.14

POLICY NUMBER:

COMMERCIAL GENERAL LIABILITY
CG 2504 03 97

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED LOCATION(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Location(s):

(If no entry appears above, information required to complete this endorsementiwill be shown in the Declarations

as applicable to this endorsement.)

A. For all sums which the insured becomes legally
obligated to pay as damages caused by
“occurrences” under COVERAGE A (SECTION
1), and for all medical expenses caused by acci-
dents under COVERAGE C (SECTION 1), which
can be attributed only to operations at a single
designated “location” shown in the Schedule
above:

1. A separate Designated Location General
Aggregate Limit applies to each( designated
“location”, and that limit"is equalfto the
amount of the General Aggregate, Limit
shown in the Declarations.

2. The Designated Location“General/ Aggregate
Limit is the most we will pay for the'sum of all
damages under COVERAGE A, except dam-
ages because of “bodily injury” or “property
damage” included in the “products-completed
operations hazard”, and for medical expenses
under COVERAGE C regardless of the num-
ber of:

a. Insureds;

Engineering Education & 00 62 16.14
Design Center

3.

-1

b €laims made or “suits” brought; or

c. Rersons or organizations making claims
or bringing “suits”.

Any payments made under COVERAGE A
fori damages or under COVERAGE C for
medical expenses shall reduce the Desig-
nated Location General Aggregate Limit for
that designated “location”. Such payments
shall not reduce the General Aggregate Limit
shown in the Declarations nor shall they re-
duce any other Designated Location General
Aggregate Limit for any other designated
“location” shown in the Schedule above.

The limits shown in the Declarations for Each
Occurrence, Fire Damage and Medical Ex-
pense continue to apply. However, instead of
being subject to the General Aggregate Limit
shown in the Declarations, such limits will be
subject to the applicable Designated Location
General Aggregate Limit.

Certificate of Insurance
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B. For all sums which the insured becomes legally

obligated to pay as damages caused by
“occurrences” under COVERAGE A (SECTION
1), and for all medical expenses caused by acci-
dents under COVERAGE C (SECTION 1), which
cannot be attributed only to operations at a sin-
gle designated “location” shown in the Schedule
above:

1. Any payments made under COVERAGE A
for damages or under COVERAGE C for
medical expenses shall reduce the amount
available under the General Aggregate Limit
or the Products-Completed Operations Ag-
gregate Limit, whichever is applicable; and

. Such payments shall not reduce any Designated
Location General Aggregate Limit.

C. When coverage for liability arising out of the

“products-completed operations hazard” is pro-
vided, any payments for damages because of
“bodily injury” or “property damage” included in
the “products-completed operations hazard” will
reduce the Products-Completed Operations Ag-
gregate Limit, and not reduce the General Ag-
gregate Limit nor the Designhated Location Gen-
eral Aggregate Limit.

. For the purposes of this endorsement, the Defi-

nitions Section is amended by the addition of
the following definition:

“Location” means premises involving the same
or connecting lots, or premises whose connec-
tion is interrupted only by a street, roadway, wa-
terway or right-of-way of a railroad.

. The provisions of Limits Of Insurance (SECTION

[11) not otherwise modified by this endorsement
shall continue to apply as stipulated.

Engineering
Design Center

Page 2 of 2
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SECTION 00 62 76.13
SALES TAX FORM

DATE:

VENDOR:

Vendor Name

Vendor Address

Vendor City, State Zip

I hereby certify under penalties of perjury, that:

I am engaged in the performance of a construction contract on a project for the University of Maine System
which is a Sales Tax exempt organization under the Maine Sales and Use Tax Law, Section 1760, subsection 2
and 16:

This project is titled: ENGINEERING EDUCATION & DESIGN CENTER
Project Title

The project is located at: UNIVERSITY OF MAINE; ORONO, MAINE

Campus Name or Town

This certificate is issued to cover purchases of materials that will be permanently incorporated into the real
property belonging to the exempt organization or government agency indicated above.

Signed:

Authorized Signature

Name &Title:

Firm Name:

Firm Address:

Firm City, State Zip

END OF SECTION 00 62 76.13

Engineering Education & 006276.13-1 Sales Tax Form

Design Center
UMS Form ver 1.0 05/2010
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SAMPLE

QAIA Document G707A" - 1994

Consent of Surety to Reduction in or Partial Release of Retainage

PROJECT:(Name and address) ARCHITECT'S PROJECT NUMBER: OWNER: []
University of Maine CONTRACT FOR: General Construction ARCHITECT: []
Orono ME 04469 CONTRACTOR: []
TO OWNER: (Name and address) CONTRACT DATED: SURETY: []
University of Maine System actingthroughthe OTHER: D

Univerity of Maine
Office of FacilitiesManagement
5765ServiceBuilding

OronoME 04469
In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

, SURETY,
on bond of
(Insert name and address of Contractor)

, CONTRACTOR,
hereby approves the reduction in or partial release of retainage to the Contractor as follows:

The Surety agrees that such reduction in or partial release of retainage to the Contractor shall not relieve the Surety of any of its
obligations to

(Insert name and address of Owner)

University of Maine Systemactingby andthrougt

University of Maine

Office of FaciliiesManagement

5765ServiceBuilding

OronoME 04469 , OWNER,
as set forth in said Surety’s bond.

IN WITNESS WHEREOF, the Surety has hereunto set its hand on this date:
(Insert in writing the month followed by the numeric date and year.)

(Surety)

(Signature of authorized representative)

Altest:
(Seal): (Printed name and title)

AlA Document G707TA™ — 1994, Copyright © 1971, 1982 and 1994 by The American Institute of Archilects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any

portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was

produced by AlA software at 17:35:58 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1815425097)

Engineering Education & 00 62 76.16 - 1 Consent of Surety to Reduction
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006279

STORED MATERIALS

University of Maine Project Title: ENGINEERING EDUCATION &

5765 Service Building DESIGN CENTER

Orono ME 04469-5765 Location: University of Maine; Orono ME
Contractor:

Materials and/or equipment (hereinafter “Materials”) that have not yet been incorporated into the work may be
delivered and suitably stored, at the site or some other location agreed upon by the Owner. The Materials listed
below have been estimated at 100% of the cost and will be stored at . The
Owner will reimburse the Contractor based upon the prices included on the Schedule of Values Form, 00 62
73(AIA G703), less the cost of installation. The Contractor must complete sufficient copies of this Stored
Materials Form, 00 62 79, to accompany the Application for Payment. The Contractor shall secure the signature
of its bonding company on all forms and shall also provide a Power of Attorney from the bonding company.

SCHEDULE

Qty Material/Equipment Item in AIA G703 Unit Wholesale Extended
Price Wholesale Price

Item No Unit Price

Total

Surety By:

Power of Attorney Must be Attached Attorney-in-Fact
Date:

BILL OF SALE

UMS Form ver 1.0 06/02/2010

The Contractor, , (will store/has stored) certain Materials (at the site
of this project/at an approved warehouse/at bonded warehouse) and will be paid in accordance with the provisions
of the General Conditions of the Contract for Construction. In consideration of the sum of $ paid to
the contractor by the Owner, and, incompliance with the provisions of the Contract, and, with the intention to be
legally bound, the Contractor does hereby grant, bargain, sell and deliver unto the Owner, it successors and
assigns, all and singular, the Materials described in the schedule above. The Contractor agrees that:

1. Contractor has good title to the Materials, free and clear of all liens and encumbrances, and title is granted
to the Owner;

2. The Materials will be used only in the construction of the above referenced project, under the provisions
of the Contract, and will not be diverted elsewhere without the prior written consent of the Owner;

Page 1 of 2



006279

3. The Materials have been delivered to and are at the places approved for storage, and they are clearly
marked and identified as the property of the Owner and are stored in a safe and secure manner to protect
from damage or loss;

4. The Contractor will pay all expenses in connection with the sale, delivery, storage, protection and
insurance of Materials granted to the Owner.

5. The Contractor will remain responsible for the Materials, which will remain under its custody and control
for all losses, and will fully indemnify the Owner for the cost of the Materials should the Materials be lost
or damaged or stolen, regardless of exclusions in insurance policies required under this document. The
contractor has insured the Materials against loss or damage by fire (with extended coverage), theft and
burglary, with loss payable to the Owner;

6. The Contractor agrees that the quantities of Materials set forth in the Schedule of Values Form represents
the maximum quantities for which it may be entitled to payment under the provisions of the contract;

7. The following information is included with this form:

(1) An Application for Payment;

(2) An invoice or copy of an invoice for Materials stored;

(3) Evidence of payment, or when payment has not been made, a letter on the Contractor’s
letterhead authorizing payment to be made jointly to the Contractor and the Supplier;

(4) Photographs showing the stored Materials and its location;

(5) a fire and theft insurance policy rider for the stored Materials.

(6) a warehouseman’s receipt acknowledging that the Materials being stored at the warehouse

are being held for the benefit of the Contractor or/or University.

Witness:
By: (SEAL)
Principal/Contractor-Individual
Witness:
Principal/Contractor-Individual
(SEAL)
(SEAL)
(SEAL)
(SEAL)
Attest:
Principal/Contractor-Corporation
By:
Secretary President

UMS Form ver 1.0 06/02/2010 Page 2 of 2



SAMPLE

Q‘AIA Document G716" — 2004

Request for Information (“RFI”)

TO: FROM:
PROJECT: ISSUE DATE: RFI No.
University of Maine
Orono ME 04469
REQUESTED REPLY DATE:
PROJECT NUMBERS: / COPIES TO:

RFI DESCRIPTION: (Fully describe the question or type of information requested.)

REFERENCES/ATTACHMENTS: (List specific documents researched when seeking the information requested.)
SPECIFICATIONS: DRAWINGS: OTHER:

SENDER'S RECOMMENDATION: (If RFI concerns a site or construction condition, the sender may provide a
recommended solution, including cost and/or schedule considerations.)

RECEIVER’S REPLY: (Provide answer to RFI, including cost and/for schedule considerations.)

BY DATE COPIES TO

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply
requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in
the work must be executed in accordance with the Contract Documents.

AlA Document G716™ - 2004. Copyright @ 2004 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by

U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in 1
severe civil and criminal penaities, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA software at
17:38:04 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1181307239)
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SAMPLE

EAIA Document G710" - 1992

Architect's Supplemental Instructions

PROJECT (Name and address): ARCHITECT'S SUPPLEMENTAL OWNER: (]

University of Maine
Orono ME 04469 CONSULTANT: []

CONTRACTOR: []

OWNER (Name and address): DATE OF ISSUANCE:
University of Maine System actingthroughthe FIELD: D
Universityof Maine . .

Office of FacilitiesManagement CONTRACT FOR: General Construction OTHER: []

5765ServiceBuilding

OronoME 04469

FROM ARCHITECT (Name and CONTRACT DATE:

address):

TO CONTRACTOR (Name and ARCHITECT'S PROJECT NUMBER:
address):

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with
the Contract Documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance
with these instructions indicates your acknowledgment that there will be no change in the Contract Sum or Contract
Time.

DESCRIPTION:

ATTACHMENTS:

(Here insert listing of documents that support description.)

ISSUED BY THE ARCHITECT:

(Signature) (Printed name and title)

AlA Document G710™ ~ 1992, Copyright ©@ 1979 and 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.5. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may
result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA
software at 17:36:49 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1999917640)

Engineering  Education & 00 63 33 - 1 Architect's Supplemental
Design  Center Instructions Form

1
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SAMPLE

@‘AIA Document G714" - 2007

Construction Change Directive

PROJECT: (Name and address) DIRECTIVE NUMBER: OWNER: [ ]
DATE: ]
University of Maine CONTRACT FOR: General Construction ARCHITECT: []
Orono ME 04469 CONSULTANT: []
TO CONTRACTOR: (Name and address) ~ CONTRACT DATED: CONTRACTOR: []

University of Maine System actingthroughthe ARCHITECT’S PROJECT NUMBER: FIELD: E[
University of Maine '
Office of FacilitiesManagement OTHER: []
5765ServiceBuilding

OronoME 04469

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

PROPOSED ADJUSTMENTS
g The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
X - Lump Sum of §

[J «Unit Price of $ per
[0 - As provided in Section 7.3.3 of AIA Document A201-2007
[0 -As follows:

2 The Contract Time is proposed to (remain unchanged). The proposed adjustment, if any, is days.

When signed by the Owner and Architect and received by the Contractor, this document Contractor signature indicates agreement

becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the with the proposed adjustments in Contract

Contractor shall proceed with the change(s) described above. Sum and Contract Time set forth in this
CCD.

University of Maine System

ARCHITECT (Firm name) OWNER (Firm name) CONTRACTOR (Firm name)
University of Maine
5765ServiceBuilding

OronoME 04469
ADDRESS ADDRESS ADDRESS
BY (Signature) BY (Signature) BY (Signature)
CarolynMcDonough
Directorof CapitalPlanning&
ProjectManagement
(Typed name) (Typed name) (Typed name)
DATE DATE DATE

AlA Document G714 ™ — 2007. Copyright © 2001 and 2007 by The American Instilute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treatles. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may 1
result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA
software at 17:37:16 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1299137881)
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SAMPLE

QAIA Document G709" - 2001

Work Changes Proposal Request

PROJECT (Name and address): PROPOSAL REQUEST NUMBER:
University of Maine DATE OF ISSUANCE:

Orono ME 04469

OWNER (Name and address): CONTRACT FOR: General Construction
University of Maine System actingthroughthe

University of Maine CONTRACT DATE:

Office of FacilitiesManagement
5765ServiceBuilding

PROM ARCHIYECT (Vame and ARCHITECT’S PROJECT NUMBER:
address):

TO CONTRACTOR (Name and
address):

OWNER: []
ARCHITECT: []
CONSULTANT: []
CONTRACTOR: []
FIELD: []

OTHER: []

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to
the Contract Documents described herein. Within Zero (0) days, the Contractor must submit this proposal or notify the

Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE

WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):

ATTACHMENTS (List attached documents that support description):

REQUESTED BY THE ARCHITECT:

(Signature) (Printed name and title)

AIA Document G709™ — 2001. Copyright © 1993 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA” Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may
result in sevare civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA

software at 17:36:27 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes:

Engineering Education & 00 63 57 - 1
Design Center
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AIA Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Sample Contract For: Change Order Number: 001
University of Maine Date: Date:

Orono ME 04469

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
University of Maine System, acting

through the

University of Maine
5765 Service Building
Orono ME 04469

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

The original Contract Sum was $ 0.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 0.00
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 0.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

University of Maine System
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE
Carolyn McDonough, Director of Capital
Planning & Project Management
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE

AlA Document G701™ = 2017. Copyright © 1979, 1987, 2000 , 2001 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or
any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This
document was produced by AlA software at 14:06:33 ET on 01/18/2019 under Order No. 3657590047 which expires on 06/23/2019, and is not for resale.

User Notes:

Engineering Education & Design Center

006363-1
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Change Order Form
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SAMPLE

Q‘AIA Document G704" - 2000

Certificate of Substantial Completion

PROJECT: PROJECT NUMBER: / OWNER: []
(Name and address) CONTRACT FOR: General Construction !

CONTRACT DATE: ARCHITECT: []
Universityof Maine CONTRACTOR: []
Orono ME 04469 FELD: (]
TO OWNER: TO CONTRACTOR: ’
G\"qme and addbress ] (Name and address) OTHER: []

niversity of Maine Systemactingthroughthe

University of Maine
Office of FacilitiesManagement
5765ServiceBuilding

BHESEET %BROBORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief,
to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its
intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by
this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as
stated below:

Warranty Date of Commencement

ARCHITECT BY DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in
writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of
Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: $0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Zero (0) days from the above date of
Substantial Completion.

CONTRACTOR BY DATE
The Owner accepts the Work or designated portion as substantially complete and will assume full possession at (time) on
(date).

University of Maine System

OWNER BY DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall
be as follows:
(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)

AlIA Document G704™ - 2000. Copyright © 1963, 1978, 1992 and 2000 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was
produced by AlA software at 17:34:18 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1095062594)
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SECTION 00 65 19
CERTIFICATE OF COMPLETION FORM
(Final)

DATE:

PROJECT NAME: ENGINEERING EDUCATION & DESIGN CENTER

SUBSTANTIAL COMPLETION DATE:

FINAL COMPLETION is defined, in accordance with Article 9 of the A201 General Conditions of the Contract
for Construction, as the date certified by the Architect when all the Work of the Project is fully complete, the
Close-Out requirements of Paragraph 9.10 of the General Conditions have been completed, including the Close-
Out Meeting and approval of Close-Out by the Architect, in accordance with Subparagraph 9.10.2, and the
Contract fully performed in accordance with the Contract Documents, and the Contractor entitled to final
payment.

The CONTRACTOR certifies that the Work is fully completed and was completed on or before ,
20 , and submits herewith:

Application for Final Payment (AIA G702)
Affidavit of Payments (AIA G706)
Consent of Surety (AIA G707)

Releases of Liens (AIA G706A)

Waiver of Lien

CONTRACTOR:

By: Date:

Name:

The ARCHITECT has inspected the Work and has determined that the Date of Final Completion was
, 20

ARCHITECT:

By: Date:

Name:

The OWNER hereby accepts the Work as fully complete and will make final payment.
OWNER:

By: Date:
Carolyn McDonough
Director of Capital Planning & Project Management
University of Maine System

END OF SECTION 00 65 19

Engineering Education & 006519-1 Certificate of Completion Form

Design Center
UMS Form ver 1.1 06/02/2010
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SAMPLE

- AIA Document G706" — 1994

Contractor's Affidavit of Payment of Debts and Claims

PROJECT: (Name and address) ARCHITECT’S PROJECT NUMBER: OWNER: [_]

ARCHITECT: []
University of Maine CONTRACT FOR: General Construction CONTRACTOR: []
Orono ME 04469 SURETY: []
TO OWNER: (Name and address) CONTRACT DATED: OTHER: []

University of Maine Systemactingthroughthe
University of Maine

Office of FacilitiesManagement
5765ServiceBuilding

OronoME 04469
STATE OF:
COUNTY OF:

The undersigned hereby certifies that, except as listed below, payment has been made in full and all obligations have
otherwise been satisfied for all materials and equipment furnished, for all work, labor, and services performed, and for
all known indebtedness and claims against the Contractor for damages arising in any manner in connection with the
performance of the Contract referenced above for which the Owner or Owner’s property might in any way be held

responsible or encumbered.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO:
1. Consent of Surety to Final Payment. Whenever
Surety is involved, Consent of Surety is

required. AIA Document G707, Consent of
Surety, may be used for this purpose
Indicate Attachment [0 Yes [X No

The following supporting documents should be attached
hereto if required by the Owner:

1. Contractor’s Release or Waiver of Liens,
conditional upon receipt of final payment.

2 Separate Releases or Waivers of Liens from
Subcontractors and material and equipment
suppliers, to the extent required by the Owner,
accompanied by a list thereof,

3. Contractor’s Affidavit of Release of Liens (AIA
Document G706A).

CONTRACTOR: (Name and address)

BY:

(Signature of authorized representative)

(Printed name and title)

Subscribed and sworn to before me on this date:

Notary Public:

My Commission Expires:

AIA Document G706™ — 1994, Copyright © 1970 and 1994 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may 1

result in severe civil and criminal penalties, and will be prosecuted to the maxi

extent p

software at 17:34:41 an 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

Ible under the law. This document was produced by AIA
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SAMPLE

$AIA pocument Gro6a" - 1994

Contractor's Affidavit of Release of Liens

PROJECT: (Name and address) ARCHITECT'S PROJECT OWNER: [_]
RUMBER: ARCHITECT: []
University of Maine CONTRACT FOR: General CONTRACTOR: []
Orono ME 04469 Construction SURETY: []
TO OWNER: (Name and address) CONTRACT DATED: '
Universityof Maine System actingthroughthe OTHER: []

University of Maine
Office of FacilitiesManagement
5765ServiceBuilding

OronoME 04469
STATE OF:
COUNTY OF:

The undersigned hereby certifies that to the best of the undersigned’s knowledge, information and belief, except as
listed below, the Releases or Waivers of Lien attached hereto include the Contractor, all Subcontractors, all suppliers
of materials and equipment, and all performers of Work, labor or services who have or may have liens or
encumbrances or the right to assert liens or encumbrances against any property of the Owner arising in any manner out
of the performance of the Contract referenced above.

EXCEPTIONS:

SUPPORTING DOCUMENTS ATTACHED HERETO: CONTRACTOR: (Name and address)
; Contractor’s Release or Waiver of Liens,
conditional upon receipt of final payment.

2. Separate Releases or Waivers of Liens from BY:

Subcontractors and material and equipment
suppliers, to the extent required by the Owner,
accompanied by a list thereof.

(Signature of authorized
representative)

(Printed name and title)

Subscribed and sworn to before me on this date:

Notary Public:
My Commission Expires:

AIA Document G706A™ — 1994, Copyright ® 1982 and 1994 by The American Institute of Architects. All rights reserved. WARNING: This AIA” Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may
result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law, This document was produced by AlA

software at 17:35:03 on 11/23/2010 under Order No.9679448988_1 which expires on 07/02/2011, and is not for resale.

User Notes: (1969844588)
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SECTION 00 65 19.17
WAIVER OF LIEN

DATE:

State of Maine
County of

TO: Office of Facilities
University of Maine System, acting through
University of Maine
5765 Service Building
Orono ME 04469

SUBJECT:
Project Name: ENGINEERING EDUCATION & DESIGN CENTER
Project Location: UNIVERSITY OF MAINE; ORONO, MAINE
Upon receipt of the sum of (being the

balance due us under the existing contract or subcontract agreement for work on the Subject Project) the
undersigned agrees that it will waive and release the University of Maine System from any and all lien or claim
or right to lien on the Subject Project under the Statutes of the state of Maine relating to liens for labor,
materials and/or subcontracts furnished for the Subject Project on premises belonging to the University of
Maine System.

Signed:

Title:

Firm Name:

NOTARY

Subscribed and sworn to before me this day of , 20

Signature Notary Public

END OF SECTION 00 65 19.17

Engineering Education & 006519.17-1 Waiver of Lien

Design Center
UMS Form ver 1.0 05/2010
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SAMPLE

gAIA Document G707" — 1994

Consent Of Surety to Final Payment

PROJECT: (Name and address) ARCHITECT'S PROJECT NUMBER: OWNER: [_]
University of Maine CONTRACT FOR: General Construction ARCHITECT:[]
Orono ME 04469 CONTRACTOR: []
TO OWNER: (Name and adedress) CONTRACT DATED: SURETY: []
University of Maine System actingthroughthe OTHER: I:l

Universityof Maine
Office of FaciliiesManagement
5765ServiceBuilding

OronoME 04469
In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(Insert name and address of Surety)

, SURETY,
on bond of
(Insert name and address of Contractor)

, CONTRACTOR,
hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not relieve the Surety
of any of its obligations to
(Insert name and address of Owner)

University of Maine System actingby andthrougt

University of Maine

Office of FacilitiesManagement

5765ServiceBuilding

OronoME 04469 , OWNER,

as set forth in said Surety’s bond.

IN WITNESS WHEREOQF, the Surety has hereunto set its hand on this date:
(Insert in writing the month followed by the numeric date and year.)

(Surety)

(Signature of authorized representative)

Attest:
(Seal): (Printed name and title)

AlA Document G707 ™ - 1994, Copyright © 1982 and 1994 by The American Institute of Architects. All rights reserved, WARNING: This AIA® Document is
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may 1
result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AlA
software at 17:35:37 on 11/23/2010 under Order No.9679448988 1 which expires on 07/02/2011, and is not for resale.

User Notes: (1664511315)
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AIA Document A201" - 2017

General Conditions of the Contract for Construction

P =
=

for the following PROJECT:
(Name and location or address)

University of Maine
Orono ME 04469

| Sample

THE OWNER: This document has important .
legal consequences. Consultation
with an attorney

is encouraged with respect to

its completion or modification.

(Name, legal status and address)

University of Maine System, acting through the
University of Maine

5765 Service Building For guidance in modifying this

Orono ME 04469 document to include
supplementary conditions, see

THE ARCHITECT: AlIA Document A503™, Guide for

(Name, legal status and address) Supplementary Conditions.

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY
1 INSURANCE AND BONDS
12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

AIA Document A201™ — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

Init. American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. 1
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
/ prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 12:06:47 ET on 01/18/2019 under Qrder
No0.3657590047 which expires on 06/23/2019, and is not for resale.
User Notes: (1514623354)

007200 - 1 A201 General Conditions of the

Engineering Education & Design Center ,
Contract for Construction



14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES

Init AIA Document A201™ - 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The
nit. American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. 2
/ Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be
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3.10,3.11,3.12.1,3.12.2,6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4,14.2.2.2

Continuing Contract Performance

15.1.4

Contract, Definition of

1.1.2
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54.1.1,54.2,11.5, 14

Contract Administration

3.13,4,94,95

Contract Award and Execution, Conditions Relating
to
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Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3
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1.7
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3.11

Drawings, Definition of

1.1.5
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3.11
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822
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104, 14.1.1.2,15.1.5
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3.3.2,3.4.3,3.8.1,3.9,3.182,4.2.3,4.2.6,10.2,
10.3.3,11.3, 14.1, 14.2.1.1
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Extensions of Time
324,374,523,7.2.1,7.3,74,9.5.1,9.7,10.3.2,
10.4, 14.3, 15.1.6, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,4.29,9.8.2,9.10,12.3,14.2.4, 1443
Financial Arrangements, Owner’s
2.2.1,13.2.2,14.1.1.4

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances
10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.12,2.2,23,3.2.2,3.12,10.1,6.1.3,6.1.4,6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3,11.2, 13.4.1, 13.4.2,
14.1.1.4,14.1.4,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.1.4.2,15.2.1,15.2.2, 15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4,15.1.4.2,15.2.1,15.2.2,15.2.3,15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4

Inspections
3.1.3,33.3,3.7.1,4.2.2,42.6,429,94.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.24,3.3.1,38.1,5.2.1,7,8.2.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,8.2.2,9.3.2,9.8.4,9.9.1,9.10.2,10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4,11.23

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

822,1442

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4, 11.5

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,4.2.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,1.4,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

42.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3,1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
5.2.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.24,3.6,3.7,3.12.10, 3.13, 9.6 4,
9.9.1,10.2.2,13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,154.1.1

Limitations of Liability
3.22,3.5,3.12.10,3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,622,94.2,9.6.4,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,22,25,3.2.2,3.10,3.11, 3.12.5, 3.15.1, 4.2.7,
52,53,54.1,62.4,73,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3,15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and

1.1.3,1.1.6,3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
52.1,6.2.1,7.34,9.3.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4,14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Mediation

8.3.1,15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
154.1.1

Minor Changes in the Work
1.1.1,3.42,3.12.8,4.2.8,7.1, 7.4
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MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,25,3.11,4.1.2,4.2.1,5.2.3,7,8.3.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
24,2.5,3.5,426,62.4,9.5.1,9.8.2,9.9.3,9.104,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.22,,223,224,2.5,3.2.4,
33.1,3.74,3.7.5,39.2,3.12.9,3.12.10,5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 142.2, 14.4.2, 15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims
1.6.2,2.1.2,3.7.4,9.6.8,10.2.8,15.1.3, 15.1.5, 15.1.6,
15.2.8,15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written

1.1.1,24,39.2,7,82.2,11.5, 12.1, 12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,13.2.2,14.1.14

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.14,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.324,2.5,3.4.2,3.8.1, 3.12.10, 3.14.2,
4.12,42.4,429,52.1,52.4,54.1,6.1,6.3,7.2.1,
7.3.1,8.22,83.1,9.3.2,9.5.1,9.6.4,9.9.1, 9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3, 13.2.2, 14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,5.4,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work

25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

24

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract
14.2,14.4

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,739,9.2,9.3,9.4,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,14.43

Payment, Certificates for
425,429,933,94,95,9.6.1,9.6.6,9.7,9.10.1,
9.10.3, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final

4.2.1,4.29,9.10,12.3,14.2.4, 1443

Payment Bond, Performance Bond and
7.3.44,9.6.7,9.10.3,11.1.2

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 14.2.3, 15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors .
542,95.13,9.62,9.63,9.6.4,9.6.7,142.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.44,9.6.7,9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws
23.1,3.7,3.13,7.3.4.4,102.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,98,99.1,14.14,15.14

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3, 15.1.4
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Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13, 9.6.4, 9.9.1,
10.2.2,13.1,13.3,13.4.1,13.4.2,13.5,14,15.2.8, 154
Rejection of Work

4.2.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations

3.2.1,3.5,3.12.6, 8.2.1,9.3.3,9.4.2,9.5.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1, 4.2.10, 13.2.1

Responsibility for Those Performing the Work
33.2,3.18,42.2,423,53,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,2.4,2.5,3.5,3.7.4,3.152,42.6,5.3,5.4,6.1,
6.3,7.3.1,8.3,9.5.1,9.7, 10.2.5, 103, 12.2.1, 12.2.2,
12.2.4,13.3, 14,154

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs
33.1,422,42.7,5.3,10.1,10.2,10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.14,3.12.5,3.14.2,42.4,42.7,6,8.3.1, 12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
3.22,33.3,3.7.1,3.7.4,42,99.2,94.2,9.10.1, 13.4
Site Visits, Architect’s
3.74,422,429,94.2,9.5.1,9.9.2,9.10.1, 13.4
Special Inspections and Testing
4.2.6,12.2.1,134

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2,1.5,3.12.10, 3.17, 4.2.14
Statute of Limitations

15.1.2,15.4.1.1

Stopping the Work

222,2.4,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3,54,9.3.1.2,
9.6.7

Subcontractual Relations
5.3,54,9.3.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2,9.3,9.8,
9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
429,8.1.1,8.1.3,82.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

342,35,73.8

Sub-subcontractor, Definition of

5.1.2
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Subsurface Conditions

374

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures

1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,

73.4,82,83.1,9.4.2,10, 12, 14, 15.1.4
Suppliers
1.5,3.12.1,4.24,4.2.6,5.2.1,9.3,9.4.2,9.5 4, 9.6,
9.10.5,14.2.1

Surety

5.4.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,23.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.7.5,54.2,14.3

Suspension or Termination of the Contract
5.4.1.1,14

Taxes

3.6,3.82.1,73.4.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
14222

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.3.3,3.7.1,42.2,42.6,4.2.9,94.2,9.8.3,
9.9.2,9.10.1,10.3.2, 12.2.1, 13.4

TIME

8

Time, Delays and Extensions of
324,3.74,523,72.1,73.1,74,83,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2,2.2,25,3.2.2,3.10,3.11, 3.12.5, 3.15.1, 4.2,
5.2,53,54,624,73,74,8.2,9.2,9.3.1,9.3.3,94.1,
9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 134, 14, 15.1.2,
15.1.3,15.4

Time Limits on Claims

3.74,10.2.8,15.1.2, 15.1.3

Title to Work

9.3.2,9.3.3

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.3.3.2,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.12.6,5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages

14.24,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,42.9,9.3.3,9.84,99.1,9.10.2,9.104, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.42,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15.4.4.2

Written Interpretations

42.11,4.2.12

Written Orders
1.1.1,2.4,3.9,7,82.2,12.1,12.2,13.4.2, 14.3.1
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ARTICLE1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement,
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or
portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith. The Architect is the Initial Decision
Maker for this Agreement.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade. Where the Procurement Requirements include provisions that portions of the Work be File
Bid in accordance with the requirements of the Maine Bid Depository System. the subcontracts for these portions of
the work will cover the same scope of work as defined by the Procurement Requirements and the File Bid and shall
have the same contract amount as listed in the successful bid.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors,
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. The provisions of
this section shall not be deemed to modify the contract between the University of Maine System (the Owner) and the
Architect under B102-2017 and B201-2017.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and supp!liers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants. The provisions of this section
shall not be deemed to modifv the contract between the University of Maine System (the Owner) and the Architect
under B102-2017 and B201-2017.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier,
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.
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§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties wit-use-AdA-Decument-may use AIA Document
G201-2013 Project Digital Data Protocol Form and E203™-2013, Building Information Modeling and Digital Data
Exhibit, to establish the protocols for the development, use, transmission, and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE2 OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner
or the Owner’s authorized representative.

.1 For the purpose of this Contract, the Owner is defined as: University of Maine System, acting through

its duly authorized agent.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prierte-Following commencement of the Work and upon written request by the Contractor, the Owner shall
furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s

obligations under the-Contract—Fhe-Contractor-shal-have-no-obligation-to-commenee-the- Work-until-the-Ownaer
provides-such-evidence—-ecommencement-of the- Worl-is-delayed-underthis-Seetion-2.2-1-the Contract only if (1) the

Owner fails to make payments to the Contractor as the Contract Documents require: (2) the Contractor identifies in
writing a reasonable concern regarding the Owner’s ability to make payment when due; or (3) a change in the Work
materially changes the Contract Sum. [f the Owner fails to provide such evidence, as required. within fourteen days of
the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner that
the Work has stopped. However, if the request is made because a change in the Work materially changes the Contract
Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected by the change until
reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time shall be extended
appropriatebyappropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable

costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.
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After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not materially

vary such financial arrangements without prior notice to the Contractor.

1nformat10n fumlshed under thls Sectlon 2.2 as conﬁdentaal " the Contractor shall keep the information confidential
and shall not disclose it to any other person. However, the Contractor may disclose "confidential” information, after
seven (7) days’ notice to the Owner, where disclosure is required by law, including a subpoena or other form of
compulsory legal process issued by a court or governmental entity. or by court or arbitrator(s) order. The Contractor
may also disclose "confidential” information to its employees. consultants. sureties. Subcontractors and their
employees. Sub-subcontractors, and others who need to know the content of such information solely and exclusively
for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner

§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner-sh
afelmetufe—wﬂwjﬁﬂs&meﬁw#meﬁwfejeemeemd—mmuect is a person or cmlty Iawfully ]lcensed to practlcc
in the State of Maine. That person or entity is identified as-the-Arehiteet-in the Agreement and is referred to
throughout the Contract Documents as if singular in number. Whenever the prime professional designer for the Work
is an Engineer, the term Architect. wherever used in these documents shall have the term Engineer substituted for the
term Architect. The Engineer shall be lawfully licensed to practice engineering in the State of Maine or an entity
lawfully practicing engineering identified as such in the Agreement.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be ent1tled to rely on the accuracy of
information furnished by the Owner but shall exe ; O e : p anee

Werk-at all times conduct safe performance of the Work incl udmg bui not hmnled to gpproprlale precautlons

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
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to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to
Article 15.

ARTICLE 3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
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inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the-Centraeter's-best-industry standard or better skill
and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods,
techniques, sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the
Contract Documents give specific instructions concerning construction means, methods, techniques, sequences, or
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety
of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, methods,
techniques, sequences ot procedures may not be safe, the Contractor shall give timely notice to the Owner and
Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect shall
evaluate the proposed alternative solely for conformance with the design intent for the completed construction. Unless
the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using its
alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.2.1 Afier the Contract has been executed, the Owner and Architect may consider a formal request for substitution
of products in place of those specified. The Owner shall deduct from the next payment made from the Contract Sum
amounts paid to the Architect to evaluate the Contractor’s proposed substitutions and to make agreed-upon changes in
the Drawings and Specifications made necessary by the Owner’s acceptance of the substitutions.

By making requests for substitutions. the Contractor

.1 Represents that the Contractor has personally investigated the proposed substitute product and
determined it is equal or superior in all respects to that specified:

.2 Represents that the Contractor will provide the same warranty for the substitution that the Contractor
would for that specified:

.3 Certifies that the cost data presented is complete and includes all related costs. and waives all claims for
additional costs related to the substitution which subsequently become apparent; and,

.4 Will coordinate the installation of the accepted substitute. making such changes as may be required for
the Work to be completed in all respects.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not propetly
skilled in tasks assigned to them.

§3.4.4 Ifa wage scale prepared by the State of Maine Department of Labor, Burcau of Labor Standards. is included in
the Contract Documents, such wage scale represents the minimum wages that must be paid in each category of labor
employed on the project.
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The provisions of Title 26 MRSA Chapter 15 Preference to Maine Workers and Contractors, apply to this project,
including but not limited to:

§ 1310. Wage and benefits rates to be kept posted

A clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes of
laborers, workers and mechanics employed on the construction on the public work must be kept posted in a
prominent and easily accessible place at the site by each contractor and subcontractor subject to sections
1304 to 1313.

'§ 1311. Wage and benefit record of contractor

The contractor and each subcontractor in charge of the construction of a public work shall keep an accurate
record showing the names and occupation of all laborers, workers and mechanics employed by them and all
independent contractors working under contract with them in connection with the construction on the public
works. The record must also show for all laborers, workers, mechanics and independent contractors the hours
worked, the title of the job, the hourly rate or other method of remuneration and the actual wages or other
compensation paid to each of the laborers, workers, mechanics and independent contractors. A copy of such
a record must be kept at the job site and must be open at all reasonable hours to the inspection of the Bureau
of Labor Standards and the public authority that let the contract and its officers and agents. It is not necessary
to preserve those records for a period longer than 3 years afier the termination of the contract. A copy of each
such record must also be filed monthly with the public authority that let the contract. The filed record is a
public record pursuant to Title I, chapter 13, except that the public authority letting a contract shall adopt
rules to protect the privacy of personal information contained in the records filed with the public authority
under this section, such as Social Security numbers and taxpayer identification numbers. The rules may not
prevent the disclosure of information regarding the classification of workers or independent contractors and
the remuneration they receive. Such rules are routine technical rules as defined by Title 5. chapter 375,
subchapter 2-A.

§ 3.4.5 If a wage scale prepared by the U.S. Department of Labor pursuant to the provision of the Davis-Bacon Act is
included in the Contract Documents, such wage scale represents the minimum wages that must be paid in each
category of labor on the project. The requirements and responsibilities within the Davis-Bacon Act apply to this
project if a Davis-Bacon wage scale is included.

§ 3.4.6 EQUAL EMPLOYMENT OPPORTUNITY
During the performance of this contract, the contractor agrees as follows:

.1 The contractor will not discriminate against any employee or applicant for employment because of
race. color, religion, sex, sexual orientation, including transgender status or gender expression, national
origin or citizenship status, ancestry, age, disability, genetic information, or veterans status. Such action
shall include, but not be limited to, the following: employment. upgrading. demotions, transfers.
recruitment or recruitment advertising; layoffs or terminations; rates of pay or other forms of
compensation: and selection for training, including apprenticeship.

.2 The contractor will. in all solicitations or advertisements for employees placed by or on behalf of the
contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex. sexual orientation, including transgender status or gender expression,
national origin or citizenship status, ancestry, age, disability. genetic information. or veterans status.

.3 The contractor will send to each labor union or representative of the workers with which there is a
collective or bargaining agreement in place, or other contract or understanding, whereby labor is being
furnished for the performances of his contract. a notice, as set forth by the Maine Human Rights
Commission, found on their website (https:/www l.maine.gov/mhrc/guidance/mhra_guarantees.htm),
to be provided by the contracting department or agency, advising the said labor union or workers’
representative of the contractor’s commitment under the provisions of the contract. and shall post
copies of the notice in conspicuous places available to employees and to applicants for employment.

.4 The contractor will cause the foregoing provisions to be inserted in all contracts for any work covered
by this agreement so that such provisions will be binding upon each subcontractor.

.5  Contractors and subcontractors with contracts in excess of $50.000 will also pursue in good faith
affirmative action programs.
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§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect,
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect.

§ 3.6.1 The University of Maine System is exempt from payment of taxes under the Maine Sales and Use Tax Law
Title 36 Section 1760 for taxes on materials that are permanently incorporated into the real property belonging to the
University of Maine System. The University of Maine System is also exempt from the payment of Federal Excise
Taxes on articles not for resale and from the Federal Transportation Tax on all shipments; exemption certificates for
these taxes will be furnished when required. All quotations shall be less these taxes. The contractor shall pay all other
taxes that have been or are legally enacted.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shail promptly provide
notice to the Owner and the Architect before conditions are disturbed-and-in-no-event-later-than-4-days-afterfiest
observance-of-the-conditions-disturbed. The Architect will promptly investigate such conditions and, if the Architect
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect
shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s
determination or recommendation, that party may submit-a-Claim-proceed as provided in Article 15.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
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continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

.1 The Contractor shall provide an updated Construction Schedule with each Application for Payment

reflecting actual construction progress and activities.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafier as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.
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§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
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for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely
upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional,
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services,
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the
limited purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the
time and in the form specified by the Architect.

3.12.11 The Architect’s review of the Contractor’s submittals will be limited to examination of an initial submission

and two (2) resubmittals. The Architects review of additional submittals will be made only with the consent of the
Owner after notification by the Architect. The Owner shall deduct from the next payment made from the Contract
Sum amounts paid to the Architect for evaluation of such additional submittals.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.15.3 Waste Management. The University is committed to a resource management strategy which reduces to a
minimum the production of waste material while reusing, recycling or composting as much as possible of the
remaining materials. Contractor will submit a construction waste management plan for the project that identifies
opportunities to reduce, reuse. or recycle waste from renovations or new construction.
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§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect,
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the final payment is due, and from time to time during the
period for correction of Work described in § 12.2, and until the date the Architect issues the final Certificate for
Payment. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract
Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, endeavor
to guard the Owner against defects and deficiencies in the Work, and to determine in general if the Work observed is
being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract
Documents. However, the Architect will not be required to make exhaustive or continuous on-site inspections to check
the quality or quantity of the Work. The Architect will not have control over, charge of, or responsibility for the
construction means, methods, techniques, sequences or procedures, or for the safety precautions and programs in
connection with the Work, since these are solely the Contractor’s rights and responsibilities under the Contract
Documents.
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.1 The Contractor shall reimburse the Owner for compensation paid to the Architect for additional site
visits made necessary by the fault, neglect as determined solely by the Owner, or request of the
Contractor. The reimbursement shall be deducted from the next payment made from the Contract Sum
following the Owner’s payment to the Architect.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasenably-informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviation$ from the
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determmatlons and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.
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§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information.

ARTICLE5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

.1 The Contractor shall provide Owner a list of all subcontractors and independent contractors on the job
site and a record of the entity to whom that subcontractor or independent contractor is directly
contracted and by whom that subcontractor or independent contractor is insured for workers’
compensation purposes. The list shall be presented at the preconstruction meeting and, when changes
occur, at each requisition meeting as necessary.

.2 Where the use of the Maine Bid Depository is required by the Procurement Requirements,
Subcontractors included in the Contractor’s Proposal shall be the Subcontractors for the defined Work
unless a change has been approved by the Owner.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in
submitting names as required.
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§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
4 assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. [fthe Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.
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§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including,
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Conttactor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 The combined overhead and profit included in the total cost to the Owner of a Change in the Work shall be
based on a previously agreed upon unit pricing or on the following schedule allowing for appropriate allowances for
contract duration;

.1 For the Contractor, for Work performed by the Contractor’s own forces, 20% of the cost.

.2 Forthe Contractor, for Work performed by the Contractor’s Subcontractors, 10% of the amount due the

Subcontractors.
.3 For each Subcontractor involved. for Work performed by the Subcontractor’s own forces, 20% of the
cost.
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.4 For each Subcontractor involved, for Work performed by the Subcontractor’s Sub-subcontractors, 10%

of the amount due the Sub-subcontractor.

Costs to which overhead and profit is to be applied shall be limited to the following:

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits
required by agreement or custom, and workers’ compensation insurance:

.2 Costs of materials. supplies and equipment. including cost of transportation, whether incorporated
or consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others: and,

.4 Costs of premiums for all bonds, insurance, permit fees. and sales. use or similar taxes related to
the Work.

n

§ 7.1.5 When there is only an extension of Contract Time, any Claim for delay made pursuant to Article 15 is limited
to additional costs related to supervision and field office personnel, which may be included in the overhead and profit
calculation.

§ 7.1.6 In order to facilitate checking of quotations. all proposals, except those so minor that their propriety can be seen
by inspection, shall be accompanied by complete itemization of costs including labor, materials and Subcontracts.
Labor and materials shall be itemized in the manner prescribed above. Where major cost items are Subcontracts, they
are to be itemized also. In no case will a change be approved without such itemization.

§ 7.2 Change Orders
§7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or ’
4  Asprovided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
A Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
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.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and

5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part
of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any
adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically

defined.
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§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 [f the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of
the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3)
by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in
accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect
may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable
by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for
Payment. -

§ 9.3 Applications for Payment

§9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if
provided for in the Contract Documents.

§9.3.1.1 As provided in Section 7.3.9, such applications may inctude requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.
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§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.1.3 The provisions of Title 5 M.R.S.A § 1746. as amended, pertain to this project. The Owner shall retain five
percent (5%) of each payment due the Contractor as part of the security for the fulfillment of the Contract Agreement
by the Contractor; the Contractor shall not withhold a greater percentage from subcontractors. The Owner may, if
deemed expedient by the Owner, cause the Contractor to be paid temporarily or permanently from time to time during
the progress of the work, such portion of the amount retained as the Owner deems prudent or desirable.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage,
and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect.
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment;
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on
account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification

§ 9.5.1 The Architect may-shall withhold a Certificate for Payment in whole or in part, to the extent reasonably
necessary to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2
cannot be made. Ifthe Architect is unable to certify payment in the amount of the Application, the Architect will notify
the Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may-shall also withhold a Certificate for Payment or, because
of subsequently discovered evidence, may-shall nullify the whole or a part of a Certificate for Payment previously
issued, to such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the
Contractor is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
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A defective Work, i.e. Work that does not conform to the requirements of the Contract, shall include, but
not be limited to, non-conforming Work. disputed Work, incomplete Work, and unacceptable Work,
which is not remedied,

.1 The Architect shall deduct and withhold from any certification for payment an amount equal to
one hundred and fifty percent (150%) the value of any defective Work.

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;

3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5  damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.1 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and

suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation
to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.

§9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
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liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

§9.6.9 All Progress Payments and Final Payment are subject to the requirements of the "Maine Prompt Pay Act" Title
10 M.R.S.A. ch. 201-A. as amended. Payments shall be made on a timely basis in accord with the requirements of this
Statute; however, the Contractor waives interest on any late payment.

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and
start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately,
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of
the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any,
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
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may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and
on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.

.1 Except with the consent of the Owner, the Architect will perform no more than three (3) site reviews to
determine whether the Work or a designated portion thereof has attained Final Completion in
accordance with the Contract Documents. The Owner shall be entitled to deduct from the Contract
Sum amounts paid to the Architect for any additional site reviews.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents,
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien,
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or
encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
| liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;

AlA Document A201™ = 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. 32
Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be

! prosecuted to the maximum extent possible under the law. This document was produced by AlA software at 12:06:47 ET on 01/18/2019 under Order
No0.3657590047 which expires on 06/23/2019, and is not for resale.

User Notes: (1514623354)

Engineering Education & Design Center 0072 00 - 32 A201 General Conditions of the
Contract for Construction

Init.



.2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents; or
A audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

§ 9.11 The Contractor and the Contractor’s Surety. if any, shall be liable for and shall pay the Owner the sums
stipulated as liquidated damages in the Contract Documents for each calendar day of delay after the date established
for Substantial Completion in the Contract Documents until the Work is substantially complete.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.
.4 If this Contract involves renovation, repair, or preparation of surfaces for painting in pre-1978 apartments.
houses, or spaces used by child care facilities, Contractor shall use certified workers who follow the lead-safe
work practices as required by the US Environmental Protection Agency's Renovation, Repair and

Remodeling rule described in 40 CFR § 745.85. Notification of the tenants or users under this rule will be the

responsibility of the Owner.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create
an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present to cause 1t to be rendered harmless Gﬁless-e!-heﬁwse-wquﬁed—by—the-ema&

When the material or substance has been rendered harmless, Work in the affected area shall resume upon wrltten
agreement of the Owner and Contractor. By-Change-Order-the-Contract Fimeshall-be-extended-appropriately-and-the
Contract-Sum-shall-be-increased by-the-amount-of the Contractor sreasenable-additional-eosis-of shutdewndelay-and
stert-up:

§10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses, and expenses, ineluding-butnetlimitedte-exclusive of attorneys’ fees, arising out of or resulting
from performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury
or death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of
the party seeking indemnity. This indemnification obligation shall not apply to any claim for which Owner would not
be liable under the Maine Tort Claims Act (14 M.R.S.A. *8101, et seq.) if such claim were made directly against
Owner and QOwner shall continue to enjoy all rights, claims, immunities and defenses available to it under law.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due
to the Owner’s fault or negligence.
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§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby ineurred-incurred,
exclusive of attorneys” fees.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be dete:rmined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

fai ; ¢ maintain-tl iced
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§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however eaused-caused. with the exception of intentional acts or grossly negligent consultants,
contractors or sub-contractors.

§11.5 Adjustment and Settlement of Insured Loss

§11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect
and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14-30 days from
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object,
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if
no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any
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dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed
Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. [f such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with

Section 2.5.

§12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.
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§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by
law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs,
except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at
the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.
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§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:
A Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
.2 An act of government, such as a declaration of national emergency, that requires all Work to be
stopped;
.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
| payment on a Certificate for Payment within the time stated in the Contract Documents; or
A—The-Ovnerhasfatled-to-furnish-to-the Contractor-reasonable-evidence-asrequired-by-Seetion-2:2:

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well
as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of'the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
[ .3 repeatedly-disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
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.2 Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall
survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No
adjustment shall be made to the extent
.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
A cease operations as directed by the Owner in the notice;
.2 take actions nccessary, or that the Owner may direct, for the protection and preservation of the Work;
and '
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and the termination fee, if any, set forth in the Agreement:Agreement; but not including overhead and
profit on Work not executed.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to
file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law,
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.
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§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes
1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision
shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand
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mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons
or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from petrsons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution
proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties
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or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 L the-The parties have selected arbitration as the method for binding dispute resolution in the-Agreement;any
Claim-this Agreement, any claim, dispute or other matter in question arising out of or related to this Agreement subject
to, but not resolved by, mediation shall be subject to arbitration-which-arbitration, which unless the parties mutually
agree otherwise, shall be administered by the American Arbitration Association conducted in the place where the
Project is located, unless another place is mutually agreed upon, and in accordance with its Construction Industry
Arbitration Rules in effect on the date of the-Agreement—Fhe-Arbitration-shall-be-conducted-in-the-place-where-the
Project-is-located;-unless-anotherloeation-is-mutually-agreed-upen-this Agreement. except that the parties shall select
only one Arbitrator, and there shall be no discovery. A demand for arbitration shall be made in writing, delivered to
the other party to the-Gentraet-this Agreement, and filed with the person or entity administering the arbitration. The
party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which
arbitration is permitted to be demanded-defended.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation,
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or
equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence
is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in
writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to
arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner
and Contractor under this Agreement.
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SECTION 00 73 00.03

UNIVERSITY OF MAINE SYSTEM
SUPPLEMENTARY CONDITIONS TO AIA A133 - 2009

8 1. Add the following:
Whenever the word “Owner” is used in this document, it will include the Owner’s Consultant.
8 1.3 Replace the heading with:
CONSTRUCTION MANAGER
Delete the first sentence in its entity.
§ 2.1.3 Add the following as a heading:
Preliminary Project Schedule
8 2.1.4 Add the following after “recommendations” in the first sentence:
to the Owner and Architect
§ 2.1.6 Replace the existing § 2.1.6 with the following:

§ 2.1.6 The Construction Manager shall seek to develop subcontractor interest in the Project and shall
furnish to the Owner and Architect for their information a possible list of subcontractors who are able
to furnish materials or equipment fabricated to a special design, from whom proposals will be
requested for each principal portion of the Work. The Architect will promptly reply in writing to the
Construction Manager if the Architect or Owner knows of any objection to such subcontractor or
supplier. The receipt of such a list shall not require the Owner or Architect to investigate the
qualifications of proposed subcontractors or suppliers, nor shall it waive the right of the Owner or
Architect to later object to or reject any proposed subcontractor or supplier.

§ 2.1.7 Replace the existing § 2.1.7 with the following:

§2.1.7 Long-Lead-Time Items

The Construction Manager shall prepare, for the Architect’s review and the Owner’s Acceptance, a
procurement schedule for items that must be ordered well in advance of construction. The
Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be
ordered well in advance of construction. If the Owner agrees in writing to procure any items prior to
the establishment of the Guaranteed Maximum price, the Owner shall procure the item.

8 2.1.8 Replace the existing § 2.1.8 with the following:

8§ 2.1.8 The Construction Manager does not warrant or guarantee estimates and schedules except as
may be included as part of the Guaranteed Maximum Price. The recommendations and advice of the
Construction Manager concerning design alternatives shall be subject to the review and approval of the
Owner and the Owner’s professional consultants. The Construction Manager shall participate in
Coordination Reviews of the Drawings and Specifications with the Architect, Owner and Owner’s
consultants. It is not the Construction Manager’s responsibility to ascertain that the Drawings and
Specifications are in accordance with applicable laws, statues, ordinances, building codes, rules, and
regulations. However, if the Construction Manager recognizes that portions of the Drawings and
Specifications are at a variance therewith, the Construction Manager shall promptly notify the
Architect and Owner in writing.

§ 2.2.1 Delete the words up to the first comma in the first sentence, and replace with the following:

University of Maine System Supplementary Conditions to AIA A133-2009 ver 1.0 10/01/2010
Engineering Education & 007300.03-1 Supplementary Conditions
Design Center to AIA A133 - 2009



SECTION 00 73 00.03

When the Drawings and Specifications are 85% complete
§ 2.2.3.3 After the word “Price,” insert the following:

in the form of a schedule of values as described in § 7.1.5
8 2.2.3.4 Replace the existing § 2.2.3.4 with the following:

§ 2.2.3.4 The Date of Substantial Completion upon which the proposed Guaranteed Maximum Price is
based, and a schedule of the Construction Documents issuance dates upon which the date of
Substantial Completion is based.

§ 2.2.3.5 Delete in its entirety.
8 2.2.4 Replace the existing § 2.2.4 with the following:

§ 2.2.4 The estimated Cost of the Work shall include the Construction Manager’s contingency, a sum
established by the Construction Manager for the Construction Manager’s exclusive use to cover
possible additional costs arising under Section 2.2.2 and other costs which are properly reimbursable as
Cost of the Work but not the basis for a Change Order. The Construction Manager shall notify the
Owner and provide backup for any charges against the contingency. Use of the contingency shall not
entitle the Construction Manager to any additional fee beyond that already included in the Guaranteed
Maximum Price.

§ 2.3.2.1 Replace the existing § 2.3.2.1 with the following:

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform
with the Construction Manager’s own personnel shall be performed under subcontracts or by other
appropriate agreements with the Construction Manager. The Construction Manager shall obtain at
least three qualified bids from Subcontractors and from suppliers of materials or equipment fabricated
to a special design for the Work from the list previously reviewed and, after analyzing such bids, shall
deliver such bids to the Owner and Architect. If fewer than three bids are received, the Owner may
waive the three-bid requirement. The Owner will then determine, with the advice of the Construction
Manager and subject to the reasonable objection of the Architect, which bids will be accepted. The
Owner may designate specific persons or entities from whom the Construction Manager shall obtain
bids; however, if the Guaranteed Maximum Price has been established, the Owner may not prohibit the
Construction Manager from obtaining bids from other qualified bidders. The Construction Manager
shall not be required to contract with anyone to whom the Construction Manager has reasonable
objection. If the Owner has reasonable objection to a subcontractor or supplier proposed by the
Construction Manager, the Construction Manager shall propose another subcontractor or supplier to
whom the Owner has no reasonable objection; the Contract Sum shall be increased or decreased by any
difference in cost occasioned by such change and an appropriate Change Order shall be issued.

§ 2.3.2.5 Replace the existing § 2.3.2.5 with the following:
8§ 2.3.2.5 The Construction Manager shall schedule and conduct bi-weekly meetings at which the
Owner, Architect, Construction Manger and appropriate Subcontractors can discuss the status of the
Work. The Construction Manager shall prepare and promptly distribute meeting minutes. 1f weekly
meetings are required, there shall be no additional cost.

8 3.1.2 Delete in its entirety.

8 3.2.1 Replace the existing § 3.2.1 with the following:
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§ 3.2.1 The Owner shall furnish all legal services that may be reasonably necessary to meet the
Owner’s needs and interests.

8§ 3.3 Replace the existing § 3.3 with the following:

8 3.3 The Owner shall retain an Architect to provide Basic Services, including normal structural,
mechanical and electrical engineering services, other than cost estimating services, described in the
edition of Document B201™ — 2007 Standard Form of Architect’s Services: Design and Construction
Administration as modified by the University of Maine System Supplementary Requirements current
as of the date of this Agreement. The Owner may authorize and cause the Architect to provide those
Additional Services described in B201™ — 2007, requested by the Construction Manager which must
necessarily be provided by the Architect for the Preconstruction and Construction Phases of the Work.
Such services shall be provided in accordance with time schedules agreed to by the Owner, Architect
and Construction Manager. Upon request of the Construction Manager, the Owner shall furnish to the
Construction Manager a copy of the Owner’s Agreement with the Architect, from which compensation
provisions may be deleted.

8 4.1.2 Replace the existing italicized language with the following:
(Insert the lump sum amount of compensation.)
8 4.1.3 Replace the existing § 4.1.3 with the following:

8 4.1.3 Compensation for Preconstruction Phase Services shall be equitably adjusted if more than
three (3) estimates are required or if the originally contemplated scope of services is significantly
modified.

8 4.1.4 Delete in its entirety.
8 4.2.1 Replace the existing § 4.2.1 with the following:

8 4.2.1 Payments shall be made monthly following presentation of the Construction Manager’s
Application and Certification for Payment and, where applicable, shall be in proportion to services
performed.

§4.2.2 Delete in its entirety.
8 5.1 Replace all the existing § 5.1 with the following:

8 5.1 For the Construction Manager’s performance of the Work as described in Section 2.3, the Owner
shall pay the Construction Manager in current funds the Contract Sum, consisting of the Cost of the
Work as defined in Article 6 and the Construction Manager’s fee determined as follows:

8 5.1.1 Owner shall reimburse Construction Manager for providing Construction Phase
Services according to the reimbursable cost items listed in Section 6.1 for the Cost of the
Work plus a percentage as provided in Exhibit A attached hereto. The Construction
Manager’s Fee for Work encompassed in the Guaranteed Maximum Price shall be fixed upon
execution of Exhibit A.

8 5.1.2 For changes in the Work, the Construction Manager’s fee shall be adjusted as follows:
For Additive Work, as set forth in 00 73 00.01 Supplementary Conditions Section 7.1.4. For
Deductive Work, no change in the fee.

8 5.1.3 Subcontractor’s overhead and profit will be calculated as provided in 00 73 00.01
Section 7.1.4.

University of Maine System Supplementary Conditions to AIA A133-2009 ver 1.0 10/01/2010
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§5.1.4 Unit price, if any:
Item Units and Limitations Price per Unit

8 5.2.1 Delete italicized language. Add the following:

85.2.1.1 Owner to receive 100% of value engineering savings prior to establishment of the
Guaranteed Maximum Price, 100% savings from allowances, 75% of unspent contingencies (with 25%
going to the Construction Manager), and 50% sharing of other Cost of the Work savings internal to the
Guaranteed Maximum Price.

8 5.3.1 Replace the last sentence with the following:

The Contract Time shall be adjusted equitably as a result of changes in the Work.
§6.2.5 Delete in its entirety.
8 6.5.2 Replace the existing 8§ 6.5.2 with the following:

8 6.5.2 Rental charges for temporary services and facilities, machinery, equipment and hand tools not
customarily owned by the construction workers, which are provided by the Construction Manager at
the site, and costs of transportation, installation, minor repairs and replacements, dismantling and
removal thereof. All such rental charges shall be included in the Cost of the Work at 100% of the rates
set forth in the latest edition of the Rental Rate Blue Book for Construction Equipment published by
Primedia Information, Inc. (or similar publication upon approval by the Owner) unless equipment is
rented from third parties specifically for the Project, in which case rental charges for that equipment
shall be included in the Cost of the Work at the actual cost to the Construction Manager.

8 6.6.8 Replace the existing 8§ 6.6.8 with the following:

8 6.6.8 Without prior written approval by the Owner, and before they are incurred, no legal, mediation
and arbitration costs, including attorneys’ fees, other than those arising from disputes between the
Owner and Construction Manager, reasonably incurred by the Construction Manger after the execution
of this Agreement in the performance of the Work and with the Owner’s approval.

§ 6.7.3 Replace the existing § 6.7.3 with the following:

8 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the
Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming
Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction
Manager, and only to the extent that the cost of repair or correction is not recovered by the
Construction Manager from insurance, sureties, Subcontractors, suppliers, or others, and upon
submitting written documentation of the Construction Manager’s efforts to recover from the
individuals and entities named herein and/or others who may pay these costs.

§6.7.4 Delete in its entirety.
§6.8.1.9 Insert the following:

8 6.8.1.9 Bonuses, profit sharing, incentive compensation and other discretionary payments paid to
anyone hired by the Construction Manager or paid to any Subcontractor or vendor, except when
approved by the Owner in advance of any payment.

8 6.10.2 Replace the existing § 6.10.2 with the following:

8 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction
Manager and a related party, the Construction Manager shall timely notify the Owner in writing of the
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specific nature of the contemplated transaction, including the identity of the related party and the
anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the
Owner, after such notification, authorizes the proposal in writing, then the cost incurred shall be
included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment,
goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1,
2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall
procure the Work, equipment, goods or service from some person or entity other than a related party
according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§6.11 Replace the existing & 6.11 with following:

§6.11 Accounting Records.

The Construction Manager shall keep full and detailed records and accounts related to the cost of the
Work, and exercise such controls as may be necessary for proper financial management under this
Contract and to substantiate all costs incurred. The accounting and control systems shall be consistent
with and/or similar to those systems being accepted in the industry for maintaining the records required
to be maintained by the Construction Manager under this Section 6.11. The Owner and the Owner’s
auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and
shall be permitted to audit and copy, the Construction Manager’s records and accounts, including, but
not limited to, complete documentation supporting accounting entries, books, correspondence,
instructions, drawings, receipts, subcontracts, Subcontractor’s proposals, purchase orders, vouchers,
memoranda and all other data relating to this Contract. The Construction Manager shall preserve these
records for a period of three years after final payment, or for such longer period as may be required by
law.

§7.1.2 Replace the existing § 7.1.2 with the following:

The period covered by each Application for Payment shall be one (1) calendar month ending on the
last day of the month.

8§ 7.1.3 Delete in its entirety.
§ 7.1.6 Replace the existing § 7.1.6 with the following:

8 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work
as of the end of the period covered by the Application for Payment. The percentage completion shall
be the percentage of that portion of the Work which has actually been completed.

8 7.1.7.3 Replace the entire first sentence with the following:
Add the Construction Manager’s fee, less retainage.
8 7.1.7.4 Replace the existing § 67.1.7.4 with the following:
Subtract retainage from that portion of the Work that the Construction Manager self-performs.
§7.1.8 Delete in its entirety.
§7.2.2 Replace the existing § 7.2.2 with the following:

8§ 7.2.2 The Owner may review and make written comments on the Construction Manager’s final
accounting. The review and comments should be completed within thirty (30) days after delivery of
the final accounting by the Architect to the Owner. Within seven days after receipt of the written
comments of the Owner or notice that the Owner will not be submitting comments, the Architect will
substantiate the Construction Manager’s final accounting and verify that the conditions in Section 7.2.1
have been met, and either issue to the Owner a final Certificate of Payment with a copy to the
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Construction Manager, or notify the Construction Manager and Owner in writing of the Architect’s
reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201 — 2007.
The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document

A201 — 2007.
8 7.2.3 Replace the existing § 7.2.3 with the following:

8 7.2.3 Any disputes concerning the final account will be resolved as provided in A201 — 2007,
Article 15.

Article 8 Replace the existing Article with the following:

Article 11 of the A201 — 2007 and the 00 73 00.01 Supplementary Conditions will provide for the
requirements of this Article.

Article 9 Replace the existing Article with the following:

ARTICLE 9 DISPUTE RESOLUTION
8 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with

the provisions set forth in this Article 9 and Article 15 of A201 — 2007.

8 10.1.3 Replace the last paragraph with the following:

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described
above, the Owner will review for reimbursement any costs the Construction Manager wants to submit
to the Owner as arising under the subcontract, purchase order or rental agreement, if those costs would
have been reimbursable as Cost of the Work if the Contract had not been terminated. If the Owner
chooses not to accept assignment of any subcontract, purchase order or rental agreement that would
have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager
will decide whether to terminate the subcontract, purchase order or rental agreement, and the Owner
will review for reimbursement any costs the Construction Manager may want to subtract because of

such termination.
8 10.2 Replace the existing § 10.2 paragraph with the following:

Following execution of the Guaranteed Maximum Price Amendment, the Contract may be terminated
as provided in Article 14 of AIA Document A201 — 2007.

§10.2.1 Delete in its entirety.

8 10.2.2 Delete in its entirety.

END OF SECTION 00 73 00.03
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SECTION 00 73 00.11
SCHEDULE OF LIQUIDATED DAMAGES

Liquidated damages (a fixed amount set forth in the Contract) agreed to by the Owner and the Contractor are
intended to compensate the Owner for unexcused delay in the performance of the Contract. The parties agree
that the purpose of the liquidated damages schedule below is to establish, in advance, a reasonable estimate of
the damages that would be incurred by the Owner if there is an unexcused delay, or a breach of Contract, which
causes the work to be extended beyond the contractual substantial completion date. This agreement of
liquidated damages by the parties is made to establish the reasonableness of them to the actual damages an
Owner may have incurred due to unexcused delays by the Contractor, even though the actual damages may be
an uncertain amount and unprovable.

The specific per diem rates of Liquidated Damages are set forth below. By executing the Contract, the
Contractor acknowledges that such an amount is not a penalty and that the daily amount set forth in the Contract
is a reasonable per diem forecast of damages incurred by the Owner due to the Contractor’s failure to complete
the Work within the Contract Time.

Original Contract Amount Per Diem Amount
From To of Liquidated Damages
More Than and Including
0 $100,000 $500
$100,000 $300,000 $675
$300,000 $500,000 $750
$500,000 $1,000,000 $825
$1,000,000 $2,000,000 $1,000
$2,000,000 $4,000,000 $1,250
$4,000,000 and more $1,500

END OF SECTION 00 73 00.11
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SECTION 00 73 46
WAGE DETERMINATION SCHEDULE

STATE OF MAINE WAGE DETERMINATION SCHEDULE

(For the calendar year the A133 Exhibit A
will be executed with the GMP and sub-contracting will be bid for the project)

END OF SECTION 00 73 46
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SECTION 01 14 00
WORK RESTRICTIONS

PART 1 GENERAL
1.01 PROJECT CONDITIONS

A. Tobacco Free Campus Policy: On January 1, 2011 the University adopted a tobacco free campus
policy. As of January 1, 2012 compliance with the tobacco free campus policy became
mandatory. This paragraph serves as notification to Contractor of the policy and provides the
parameters of compliance enforcement. Contractor shall be responsible for notifying its workers
and subcontractors regarding the policy and for enforcement of the policy with same.
Noncompliance will be managed as follows:

1. First offense — notify Contractor to remind employee and/or subcontractor of policy.
2. Second offense — contractor/subcontractor employee removed from campus for the remainder
of the Work.

Additional information regarding the tobacco free campus policy is located at:
http://umaine.edu/tobaccofree/

PART 2 to 3 — Not Used

END OF SECTION 01 14 00

Engineering Education & 011400-1 Work Restrictions
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SECTION 01 29 00
PAYMENT PROCEDURES

PART 1 GENERAL

1.01 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.02 SUMMARY
A. This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.
1.03  DEFINITIONS
A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum
to various portions of the Work and used as the basis for reviewing Contractor’s Applications for

Payment.

1.04  SCHEDULE OF VALUES
A. Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms and
schedules, including the following:

a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
c. Contractor’s Construction Schedule.

2. Submit the Schedule of Values to Architect prior to the pre-construction meeting.

B. Format and Content: Use the specification table of contents as a guide to establish line items for
the Schedule of Values. Provide at least one line item for each Specification Section.

1. Identification: Include the following Project identification on the Schedule of Values:

a. Project name and location.

b. Name of Architect.

c. Contractor’s name and address.
d. Date of submittal.

2. Submit draft of Section 00 62 76 AIA G702 Application for Payment form and 00 62 73 AlA
G703 Continuation Sheet (Schedule of Values) form.

3. Arrange the Schedule of Values in tabular form with separate columns to indicate the
following for each item listed:

a. Related Specification Section or Division.
b. Description of the Work.

c. Name of subcontractor.

d. Name of manufacturer or fabricator.

e. Name of supplier.

f.  Change Orders (humbers).

g. Dollar value.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation
of Applications for Payment and progress reports. Coordinate with the Specification table of
contents. Provide several line items for principal subcontract amounts, where appropriate.
a. For each line item, provide a sublist breakdown as follows:

1) Material.
2) Labor.
b. For each line item, list the 5 percent retainage amount in the retainage column of the
G703 for total work completed and stored for that line item.
Engineering Education & 012900-1 Payment Procedures
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5. Documentation: Submit proper documentation for the amounts being requisitioned from
subcontractors and material suppliers with each Application for Payment. Three (3) copies of
an Application for Payment or a Payment Requisition are required for all subcontracted work.
Three (3) copies of the invoice is required for each major supplier.

6. Stored Materials: If Contractor is requesting payment for stored materials as part of the
Application for Payment, Contractor must complete Column F in the G703 Continuation
Sheet (Schedule of Values) to record the stored materials amounts against line items that
pertain to those stored materials. Stored materials are materials or equipment purchased or
fabricated and stored, but not yet installed or incorporated into the Work.

a. Complete and provide three (3) copies of 00 62 79 Stored Materials form with all
required documentation. Differentiate between items stored on-site and items stored off-
site. If specified, include evidence of insurance or bonded warehousing.

b. Only major long lead delivery items may be considered for off-site storage (example:
long lead custom mechanical unit). Standard order and production materials and
products shall be delivered to the site before including in Application for Payment of
such items.

7. Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.

8. Each item in the Schedule of VValues and Applications for Payment shall be complete. Include
total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual work-in-
place shall be shown as separate line items in the Schedule of Values.

9. Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when approved Change Orders or Construction Change Directives
result in a change in the Contract Sum.

1.05 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and payments as
certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial Completion,
and final Application for Payment involve additional requirements.

B. Payment Application Times: G702 Application for Payment shall be submitted to Architect and
Owner not less than seven (7) days before monthly progress meeting. The period covered by each
Application for Payment is one (1) month, ending on the last day of the month.

C. Payment Application Forms: The Contractor is required under the Contract Documents to use
official original AIA documents. Samples of the required documents are provided in Division 00
of the Specifications.

D. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the Schedule of Values and Contractor’s Construction Schedule.
Use updated schedules if revisions were made.

2. Include amounts of approved Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

E. Transmittal:

1. Submit three (3) signed and notarized originals of:
a. AIA G702 Application & Certificate for Payment.
b. AIA G703 Continuation Sheet.
c. AIA G706 Contractor’s Affidavit of Payment of Debts & Claims.
d. AIA G706A Contractor’s Affidavit of Release of Liens.
e. 0065 19.17 Waiver of Lien.
Engineering Education & 012900-2 Payment Procedures
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2. Transmit each Application for Payment with a transmittal form listing attachments and
recording appropriate information about submission.

F. Waivers of Mechanic's Lien: With each Application for Payment, submit three (3) copies of
waivers of mechanic’s lien from subcontractors, sub-subcontractors, major suppliers, and every
entity who is lawfully entitled to file a mechanic’s lien arising out of the Contract and related to
the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4. Submit final Application for Payment with or preceded by final waivers from every entity
involved with performance of the Work covered by the application who is lawfully entitled to
a lien.

5. Waiver Forms: Submit 00 65 19.17 Waiver of Lien forms, executed in a manner acceptable
to Owner.

G. Certified Payrolls: Wages paid to all workers performing work on the Project shall be in
accordance with the Section 00 73 64 Wage Determination Schedule for the Project. Contractor
shall submit one (1) copy of each weekly certified payroll for Contractor and all subcontractors,
sub-subcontractors, sub-sub-subcontractors, etc. performing work on the Project during the time
covered by the Application for Payment The certified payroll shall be completed in accordance
with Supplementary Conditions Section 3.4.4 and contain the following information:

Contractor name.
Contractor address.
Period number.
Week ending date.
Employee(s)’s name.
Employee(s)’s job title.
Employee hourly wage:
a. Straight time rate.
b. Overtime rate.
8. Hours worked per day (broken down by straight time and overtime hours).
9. Hours worked per week (broken down by straight time and overtime hours).
10. Total earned for the week:
a. Straight time.
b. Overtime.
11. Benefits that form a part of the wage rate.
12. The signature and name of the authorized payroll person.

Nogak~owphE

H. Initial Application for Payment: Administrative actions and submittals that must precede
submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor’s Construction Schedule.

Submittals Schedule.

List of Contractor’s staff assignments.

List of Contractor’s principal consultants.

Copies of building permits and other required permits.

Copies of authorizations and licenses from authorities having jurisdiction for performance of
the Work.

9. Initial progress report.

10. Report of preconstruction conference.

11. Insurance verification through submission of insurance certificates, for all Subcontractors.

N~ WNE
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I.  Progress Applications for Payment: Administrative actions and submittals that must precede or
coincide with submittal of progress Applications for Payment include the following:

1.
2.
3.

4.
5.

Contractor’s Construction Schedule update.

Submittals for Work being requisitioned that are complete and approved.

Submission of list of completed tests, checklists, commissioning, reports, and similar
requirements for the work that are submitted and in compliance with the Contract Documents.
Distribution of minutes of previous month’s progress meeting.

Current record drawings.

J. Application for Payment at Substantial Completion; After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion, less retainage,
for portion of the Work claimed as substantially complete. Application must:

1.

2.

Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

Reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy
of designated portions of the Work.

K. Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited to, the following:

1.

N

IS

7.

8.
9.
10.
11.

Evidence of completion of Project closeout requirements.

Insurance certificates for products and completed operations where required and proof that
fees and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AlA G707 Consent of Surety to Final Payment, three (3) originals.

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar data as of date
of Substantial Completion or when Owner took possession of and assumed responsibility for
corresponding elements of the Work.

Final, liquidated damages settlement statement, if a liquidated damages claim has been
processed.

As-built drawings.

Operation and maintenance manuals.

Final lien waivers.

All training and equipment testing is complete.

PART 2 to 3 — Not Used

END OF SECTION 01 29 00
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